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I. Summary Reports

This report capture the progress made during 1st Quarter of 2007 on key
activities for each NCHADS Units and provinces with summary achieved
outputs.

The Work Plan 2007, including PBSI, budgets for a total of $ 10,578,235 for
implementation the activities at national and provincial level, and additional $
5,478,636 is allocated by partners at provincial; and allocated 9% for prevention
activities, 59% for the continuum of care (including reagents, OI/ ARV drugs,
consumables, etc), 7% for surveillance, research and data management, and
25% for programme planning monitoring reporting and administration costs
and incentives from 20 funding sources.

During this Quarter, $1,023,686 was disbursed, representing 11% of the Annual
Work Plan managed by NCHADS. This amounted to 21% of the Quarterly
Work Plan, to support the implementation of the provincial and national
activities.

A - NATIONAL ACTIVITIES

To strengthen the implementation of programme at both levels, a set of
national activities were implemented at NCHADS. These included the
following:

IEC, BCC AND 100% CONDOM USE PROGRAMME

To be effective in development of IEC materials, the BCC Unit of NCHADS
conducted the Workshop on concepts for developing and using appropriate
audience-focused IEC materials with 28 participants from 12 provinces (KHK,
BTB, SRP, KCN, KCM, KRT, KSP, KPT, OMC, PST, TKV and SHV), 7 NGOs
(PSF, KHANA, FHI, CWPD, MSC, RHAC, and Chems) and NCHADS units

BCC Unit developed, printed, and distributed the IEC material such as:
Ongoing designed and developed IEC material with HIV/AIDS related
message (leaflets, and posters).

15 billboards installed in Phnom Penh (6), Svay Rieng (2), Takeo (1),
Sihanouk Ville (1), Kandal (1), Kampong Chhnaing (1), and Kratie (1).



In collaboration with provinces, to select district to organize the mobile shows
with HIV/AIDS related messages in 6 districts of 4 provinces: Chulkiri
district/ Kampong Chhnaing, Kampong Trabek and Pearaing district/ Prey
Veng, Ponheakrek and Oraing Ov district/ Kampong Cham, and Kampong Ro
district/Svay Rieng.

To monitor the implementation of the programme, the supervision visits on
IEC activities, Peer Education, outreach activities, and 100% CUP were carried
out by BCC officers in Kampong Cham, Kratie, Siem Reap, Pailin, Kampot,
Kep, Takeo, and Pursat.

STI/RTI CASE MANAGEMENT

To ensure the good implementation of STD activities, STD officers conducted
TWG meetings to discuss on:
o Preliminary result of study on over treatment of Cervicitis and high
prevalence of vaginal discharge low risk women in Cambodia.
o Review on risk assessment for vaginal discharge care management in
low risk women in Cambodia.

2 officers of STI/RTI Unit facilitated in 2 sessions of Refresher training on STI
Case Management with syndromic approach in Phnom Penh and Battambang,
organized by PSL

Staff of the STI/RTI Unit and National STD clinic provided technical support
and supervised on STI/RTI at STD Clinics in Kratie, Phnom (HC Samdech Ov,
Tuorl Kok, Don Penh, Chamkarmorn, Tuorl Svay Prey) Kampot, Pailin,
Kampong Chhnaing, Kampong Thom, Takeo.

In collaboration with Research Unit, STI/RTI Unit collected the data and lab for
Study on Validation of STI Protocol for SWs in SHV, BTB, and Phnom Penh.

Table 1: Consultation

Dermatology STD Surgery
Month Male  Female Male Female Male Female
January 1193 1453 42 38 4 6
February 1109 1420 51 40 5 6
March 1041 1464 41 36 5 7
Table 2: Serology
Test RPR TPPA HBs-Ag HBs-Ab HCV-Ab HIV-Ab




Month Total + Total + Total + Total + Total + Total +
January 59 2 51 5 68 9 68 18 68 2 66 4
February 47 4 31 4 48 4 47 12 47 1 48 0
March 49 1 40 4 54 9 56 11 56 3 51 6
Table 3: Bacteriology
Method Gram Stain Gen-Probe Wet mount
Month GNID PMNs >10 # of test Gonorrhea ,? hlamydia. # of test Trichomo Yeast # of test
rachomatis nas
January 2 14 26 0 0 26 0 12 17
February 6 11 20 0 0 20 0 2 12
March 4 18 32 0 0 26 0 8 22

In collaboration with PSF, one Clinician and 2 staff of National STD clinic, mobile
consulted and STD checked up for SWs and High-risk population in Prek Leap area.

CONTINUUM OF CARE FOR PLWHA

In order to share experiences among people working in the field of Pediatric
care, build capacity for delivering pediatric AIDS care across Cambodia at the
clinical, nursing, and home base care level. Better understand the integration of
PMTCT, maternal and child health and pediatric care. NCHADS is very
pleased to organize the First National Conference on Pediatric AIDS in
Cambodia at Intercontinental Hotel, which sponsored by GFATM, Unicef,
World Vision, FHI, and Clinton Foundation.

To coordinate and sharing experiences among OI/ART team, organize 3
Regional network meeting in 3 different places which supported by TREAT
Asia:

* Battambang (36p from Battambang RH, Thmarkol, Mong Ressy, Military
No 5, Mongkul Borey, Serey Sorphorn, Poi Pet, Siem Reap, Sotnikum,
and Kralanh RH);

* Kampong Cham (35p from Memut, Cheung Prey, Tbong Khmum,
Kampong Cham, Neak Loeung, Prey Veng, Svay Rieng, Romeas Hek,
Kampong Thom, Kratie and Stung Treng RH;

* Sihanouk Ville (33p from Donkeo, Kirivong, Ang Rokar, Kampot,
Kampong Trach, Chey Chumneah, Koh Thom, Koh Kong, Sre Ambel,
Sihanouk ville and Kampong Speu RH.

In collaboration with National Pediatric Hospital, conducted the Training on
OI and ART management for pediatricians (2nd course), with 25 participants
from Svay Rieng, Kampong Cham, Kampong Speu, Bantey Meanchey,
Kampong Chhnaing, Sihanouk Ville, Takeo, Kampot, Kampong Thom, Kandal,
Battambang, Pursat, Prey Veng, Maryknoll and NPH.



Organized the workshop on Review of Home Based Care activities, with 78
participants from provinces and NGOs, in Kampong Cham, which supported
by DFID and KHANA.

In collaboration with PAO and PHD, organized the Orientation workshop on
Community Home Based Care in Preah Vihear, which supported by GFATM.

Organized 3 sessions workshop on Providers initiated testing and counseling
for Health Care workers from 24 provinces.

10 supervision trips were made to provide technical support on CoC, HBC,
HFBC, Lab and Counseling in KTM, KCN, KDL, PLN, BMC, TKV, PVG, SVR,
KHK, and KCM.

SURVEILLANCE AND RESEARCH:

10 supervision trips to assist on data collection for HSS 2006 in Kampong
Chhnaing, Kampong Cham, Koh Kong, Kampong Speu, Pursat, Battambang,
Banteay Meanchey, Pailin, Prey Veng, Sihanouk Ville, and collected the
specimens to NIPH.

Discussion meetings to revise the protocol and questionnaire for BSS 2007, and
listing, mapping and recruit interviewers in Sihanouk Ville, SiemReap,
Kampong Cham, Battambang, Phnom Penh for data collection that will be
conducted in next quarter.

Continuing analyze the data and writing report of the study on Over-treatment
and the high prevalence of complaints of vaginal discharge among Low Risk
Women

Organized 2-day Workshop on HIV/AIDS Research Agenda with 60
participants from International, Local NGOs, Donors and Others institutions:
NMCHC, CNAT, NAA, PSI, KHANA, FHI, RACHA, WHO, WB, DFID,
UNAIDS, UNDP, UNICEF, WFP, MSF/B, Center of Hope, CPN+, ...etc. The
workshop aims to develop HIV/AIDS research agenda for year 2007-2008.

PROGRAMME PLANNING, MANAGEMENT AND COORDINATION

To ensure the efficiency of work plan implementation in 2007 for provincial
level under GFATM-R4, Phase II; NCHADS organized 3-day workshop on
Planning and Monitoring for Implementation for GFATM R4 Phase II, year
2007 for 6 provinces (Kampong Cham, Pailin, Phnom Penh, Pursat, Sihanouk
Ville, and Takeo). The workshop aims to develop the work plan and to review
implementation procedure including the M & and Financial Guideline.

The Data Management Unit installed and conducted on site- training on OI
Database in Battambang and Pailin, supported by FHI; and backlog data entry
for OI/ ART in Koh Kong and Pursat.



In collaboration with STI/RTI Unit, Logistic Management Unit organized four
3-days Refreshers training on Logistic Management and Rational drug use for
70 participants from 29 STD clinics, and ODs.

Developed Comprehensive Annual and Quarterly Work Plans for NCHADS
and 24 provinces that incorporated activities and funding from all sources for
year 2007 with Letter of agreement of Annual Work plan.

450 copies of the quarterly reports were produced and distributed to provinces
and donors for their feedback of the implementation of the program.

Joint supervision trips with Finance Unit and Logistic Management Unit to
BMC, Kep, KCM, KCN, KDL, PVG, SVR, SHV, KDL, PLN, TKV, KPT, BTb,
KTM.

B - ACTIVITIES AT THE PROVINCIAL LEVEL

84% of the 1st quarter-approved budgets were spent to support the
implementation of activities in the Provinces funded by DFID, GFATM-R2, R4,
EUROPAID, CDC and AHF. All activities such as organized the Outreach and
Peer Education Program, 100% CUP, STI care and treatment, Continuum of
Care, Management and coordination with partners strengthened in the 24
provinces.



II. Table of Results against Planned:

A. National Level:

Unit Q1 Plan Q1 Achievements Remarks
BCC Unit Production of IEC material Production of IEC material For Leaflets,
e Produce Leaflets, posters and stickers for 15 billboards produced and installed in posters and
HIV/AIDS prevention and care Phnom Penh (6), Svay Rieng (2), Takeo (1), stickers ongoing
Sihanouk Ville (1), Kandal (1), Kampong process and will
Chhnaing (1), and Kratie (1). be printed in Q2,
BCC Unit Training on Identify needs for IEC materials This activities completed as planned
development One 2-day Workshop on concepts for
developing and using appropriate audience-
focused IEC materials with 28 participants from
12 provinces and 7 NGOs
BCC Unit Select districts to perform mobile shows This activities completed as planned
6 selected districts to perform mobile shows
as such as Kampong Ro district/Svay Rieng,
Ponheakrek & Oraing Ov district/ Kampong
Cham, Kampong Trabek and Pearaing
district/ Prey Veng, and Chulkiri/ Kampong
Chhnaing,.
BCC Unit Coordination meetings to develop curriculum for | 2 TWG meetings to discuss and designed the
TOT conducted by the NTWG on OR/PE Curriculum for ToT for Outreach, Peer Education
Program and 100% CUP
BCC Unit Condom Promotion This activity will
be conducted in
Q2
BCC Unit Monitoring and supervision on OPC in BMC, Supervision completed as planned
KDL, KSP, SHV, PST, KCM, KRT, SRP, TKV, 7 supervision trips on OPC in SRP, PLN,
KPT, KEP& PLN KPT, KEP, TKV, PST, KCM and KRT.
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STI/RTI Unit

Develop technical guidelines for STI/RTI case
management and develop appropriate
curriculums and training material.

National Policy and Strategy of prevention
and care for STI/RTI was approved and
distributed.

STI/RTI Unit TWG meetings TWG meetings to discuss on:
o Preliminary result of study on over
treatment of Cervicitis and high
prevalence of vaginal discharge low
risk women in Cambodia.
0 Review on risk assessment for vaginal
discharge care management in low risk
women in Cambodia.
STI/RTI Unit Joint supervision Supervision completed as planned
Supervision to Kratie, Phnom (HC Samdech
Ov, Tuorl Kok, Don Penh, Chamkarmorn,
Tuorl Svay Prey) Kampot, Pailin, Kampong
Chhnaing, Kampong Thom, Takeo.
STI/RTI Unit Data collection for Study on Validation of STI | This study was
Protocol for SWs in SHV, BTB, carried from
pervious Quarter
AIDS Care In-service training for OI/ ART team working at
Unit HIV/AIDS Care services in RH (Memut, Cheung
Prey, Kampong Trach, Kampong Chhnaing,
Kampong Thom, Prey Veng, Kampong Speu,
Koh Thom, Kirivong, and Ang Rokar
AIDS Care Two 3-day Regional Workshop for OI/ ART Workshop completed as planned
Unit network Three 3-day Regional network meeting for
OI/ART team in 3 different places Battambang,
Kampong Cham and Sihanouk Ville.
AIDS Care Secondment of OI/ ART team (Adult) from Sre Two 1-week Secondment of OI/ ART team
Unit Ambel and Kralanh RH at Neak Loeung RH (Adult) from Sre Ambel and Kralanh RH at

Neak Loeung RH
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AIDS Care First National Conference on Pediatric AIDS in Workshop completed as planned

Unit Cambodia - One 2-day Conference on Pediatric AIDS was
conducted with participated from
Pediatricians, Counselors, Lab technicians,
and PMTCT program, NGOs to share
experience.

AIDS Care Mentoring on OI and ART service will be OI/ ART team of Neak Loeung RH

Unit conducted in Kralanh/SRP, Sre Ambel/ KHK mentoring the OI/ ART service in Sre Ambel
RH/ Koh Kong supported by Treat Asia

AIDS Care Training in OI and ART management for In collaboration with National Pediatric

Unit pediatricians (2nd course) Hospital, conducted the Training on OI and
ART management for pediatricians (2nd
course), with 25 participants from SVR,
KCM, KSP, BMC, KCN, SHV, TKV, KPT,
KTM, KDL, BTB, PST, PVG, Maryknoll and
NPH.

AIDS Care Consensus workshop to revise and update on 2 Consultative TWG meetings to revise ARV

Unit Ol/ ARV guidelines Pediatric Guideline

AIDS Care Semi-annual workshop on HBC network Workshop completed as planned

Unit - One 2-day workshop on HBC network to
Review of Home Based Care activities, with
78 participants from provinces and NGOs, in
Kampong Cham, which supported by DFID
and KHANA.

AIDS Care Orientation Workshop on HBC in Preah Vihear Workshop completed as planned

Unit - In collaboration with PAO and PHD,

organized the Orientation workshop on
Implementation of Community Home Based
Care activities in Preah Vihear, which
supported by GFATM
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AIDS Care Monitoring and Supervision Supervision completed as planned
Unit and 10 supervision trips to provide technical
VCCT/LS support on HBC, HFBC and CoC, in KTM,
Unit KCN, KDL, PLN, BMC, TKV, PVG, SVR,
KHK, and KCM.
VCCT/LS Revised Policy and Guideline for Counseling and 3 consultative meetings to discuss on Review
Unit testing the Policy and Guideline for Counseling &
Testing
VCCT/LS Training on HIV/AIDS Counseling This activity will
Unit be conducted in
Q2
VCCT/LS Refresher training on Lab This activity will
Unit be conducted in
Q2
VCCT/LS Three -1day workshop on Providers initiated Workshop Completed as planned
Unit testing and counseling - Three-1day workshop on Providers initiated
testing and counseling for Health Care
workers.
Research Cambodian Research Program to support the Ongoing process of Cohort Study, Adherence
Unit optimal use of antiretroviral therapy to ART and Immune Restoration Disease (IRD)
Research Analyzed the data of the study on Over-treatment Continuing the analyze the data and writing
Unit and the high prevalence of complaints of vaginal report of the study on Over-treatment and the
discharge among Low Risk Women in Cambodia high prevalence of complaints of vaginal
discharge among Low Risk Women
Research Treat Asia HIV observation database (TAHOD) Ongoing process
Unit
Research / 2-day Workshop on HIV/AIDS Research Ad hock activity
Surveillance Agenda
Unit
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Surveillance Supervision on Data collection of HSS 2006 in Supervision completed as planned

Unit provinces 10 supervision trips to provide technical
support on data collection in Kampong
Chhnaing, Kampong Cham, Koh Kong,
Kampong Speu, Pursat, Battambang, Banteay
Meanchey, Pailin, Prey Veng, Sihanouk Ville,
and collected the specimens to NIPH.

PMR Unit Organize the Planning Workshop to Develop | Workshop Completed as planned

GFATM-R4 Work plan 2007 for 6 provinces - One 2-day workshop on Planning and

Monitoring for Implementation for GFATM R4
Phase II, year 2007 in Pursat provinces

PMR, Supervision Joint supervision trips with Finance Unit and

Finance and Logistic Management Unit to BMC, Kep, KCM,

LM Unit KCN, and KDL.

DM Unit Backlog Data entry for STI, OI/ ART, VCCT Data collection, entry for OI/ART in Koh
Kong and Pursat.

Data Data collection from all OI/ART, VCCT, CD4 Analyse and Report writing on the

Management and STD sites Comprehensive patients monitoring

Unit

Data Training on using STI, OI/ART, VCCT, HBC Installed and Site- training the new database

Management Database of VCCT and STD into the Computer in BTB

Unit and PLN

Logistic Refresher training on Logistic Management for Four 3-day Refreshers training on Logistic

Management STD clinic Management and Rational drug use for 29

Unit STD clinics

Logistic Distributed the OI/ ARV drugs, reagents, Distributed the OI/ ARV drugs, reagents,

Management consumable consumable upon request by sites

Unit
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B. Provincial Level:

1. Banteay Meanchey

OI/ ARV management

Monthly meeting of CoC committee and MMM
in OD Sereysophon, Monkulborey, Ochrov and
Thmarpuok

teams from Munkulborey, Ochrov,
Sisophon, PAO officers, DAO officers, and
PHD.

8 meetings of CoC committee members in 4
different places (OD Sereysophon,
Monkulborey, Ochrov and Thmarpuok)

12 meetings of MMM with 779 PLHAs in
OD Sereysophon, Monkulborey, Ochrov

Component Plan Achievements Remarks
IEC: Broadcast through local Radio and TV Broadcasted through local Radio 3
times/day, 12 days/month, and TV cable in
3 districts
Outreach Mapping Map of Sex entertainments in 6 different
Owner meeting places (Sereysophon, Monkulborey,
PST/OP meeting Ochrov, Obeychan, Boeng Trakuon and
Thmarpuok) were updated.
100% CUP: Quarterly meeting of CUCC No meeting of CUCC members No meeting of
12 meetings of CUWG 12 meetings of 6 CUWG members in CUCC, because
Monitoring to sex establishments by 16 CUWG Sisphon, 6 p in Ochrov, 2p in Thmar Puok | CUCC members
Monitoring to Sex establishments (2 times per and 2p in Munkulborei. were busy
month) Monitoring to sex establishments by 16
CUWG 2 times/weeks
STD: Supervision from PAO to OD and OD to HCs 5 supervision trips to 5 HCs
CoC: Quarterly clinicians network meeting on Quarterly meeting with 19p from OI/ ART

15




Quarterly meeting on HBC
Two-3day workshop on TB/HIV collaborative
activities to new sites

and Thmarpuok.

Quarterly meeting on HBC with 26
participants from HBC team, NGOs, DAO
and PHD.

Quarterly on TB/HIV

12 supervision trips on HBC to 12 HBC
teams

PMTCT

Quarterly Coordination meeting

One 1-day coordination meeting on PMTCT
was held to share experiences, find and sold
the problems during the quarter, with 30p
from PHD, PAO, DAO, PMTCT sites, and
US-CDC

6 trips supervision of PMTCT officers in
Serey Sophorn and Poipet were held to
follow up mothers and babies were not
coming to HC as appointment

VCCT:

Training on VCCT Data Management
Counseling network meeting

Lab network meeting

Supervision

One 5-day training on Data Management
for 8 participants

Counseling network meeting with 15p from
7 VCCTs

Lab technician network meeting with 12p

4 supervision trips to 4 VCCTs

Planning,

coordination

and
Monitoring:

Quarterly coordination meeting
Training on M &E

Quarterly coordination meeting with
partners to improve the implementation
and coordination

4  supervision trips on  Program
management in 4 ODs
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2. Battambang

Component Plan Achievements Remarks
Qutreach Mapping The map of entertainment services not yet
Owners meeting developed
2 meeting of PWG/OPC members Two 1-day meeting with 55 Owners of sex
2 meeting of PST/OPC members establishments
Quarterly meeting of 15 PWG/OPC
members
One 1-day meeting of 11 PST/OP members
100% CUP: Quarterly meeting of CUCC Quarterly meeting of 10 CUCC members
12 meetings of CUWG 2 meeting of CUWG members
Monitoring to sex establishments by CUWG 2 Monitoring to brothel and sex establishments
times/month by 7 CUWG 2 times/ month
Condom supply Supplied 30000 condoms to STD clinics &
VCCTs
STD: Supervision from PAO to OD and OD to HCs 4 supervision trips to 40Ds (Sampov Loun,
Technical coordination meeting Mong, Thmarkol and Sangke)
9 supervision trips to 9 HCs by OD
Coordinator in 3 ODs (Battambang,
Sampov Loun and Mong Ressey)
One-1day Technical coordination meeting
with 18p from 5 ODs, 2 STD clinics
CoC: Monthly meeting of CoC committee and MMM 9 meetings with 324 CoC committee in OD
in OD BTB, TMK and MR BTB, TMK and MR
VCCT: Counseling network meeting 3 supervision trips to 3VCCTs
Supervision
Planning, Annual Planning workshop One 3-day Planning workshop with 46p
coordination Coordination meeting from ODs, PAOs, RHs, PHD and NGOs
and Supervision
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3. Kampong Cham

Components Plan Achievements Remarks
Outreach Mapping 4 meeting with Owners of sex services
Owners meeting entertainment in 4 difference places
1 meeting of PWG/OPC members (Kampong Cham twon, Tbong Khmom,
2 meeting of PST/OPC members Ponheakrek and Memut district)
100% CUP: Quarterly meeting of CUCC Quarterly meeting of 9 CUCC members
12 meetings of CUWG 12 meetings of CUWG members in 3 difference
Supervision to brothel by CUWG members places (Kampong Cham twon, Tbong
Condom supply Khmom, and Memut district)
Supervision to brothel by CUWG members
every 2weeks
Condom supply
STD: Supervision from PAO to OD and OD to HCs 10 Supervision trips on STI management
from PAO to 10 ODs and 20 supervision
trips by OD Coordinators to HCs in 10 ODs
CoC: Monthly meeting of CoC committee and MMM Monthly meeting of CoC committee and
in OD KCM, Memut, Tbong Khmum & Cheung MMM in OD KCM, Memut, Tbong
Prey Khmum & Cheung Prey
Supervision on CoC
VCCT: Counseling network meeting 1-1day counseling network meeting
Supervision 6 supervision trips to 6 VCCTs
Planning, Coordination meeting Quarterly Coordination with partners and
coordination NGOs with 38p
and One 4-day Planning workshop with 102p
Monitoring: from ODs, PAOs, RH, PHD and NGOs
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4. Kampong Chhnaing

Plan Achievements Remarks
IEC Outreach to community Provided education on HIV/AIDS to 2000
people in Chulkiri district
Outreach Mapping One map of entertainment services in
Owner meeting Baribor district was developed
Peer Training One 1-day meeting with 31 Owners of sex
Meeting of PST/OPC members establishments
Meeting of PWG/OPC members Quarterly meeting of 14 PWG/OPC
In-service training for PST/OP members
Two 1-day meeting of 10 PST/OP members
13 supervision trips on OP by PST/OP to 3
districts
One 3-day In-service training for 14
PST/OP members
100% CUP: Quarterly meeting of CUCC 1 meeting of 7 CUCC members
12 meetings of CUWG 2 meetings of 10 CUWG members
Supervision to brothel by CUWG members Supervision trips of CUWG members to
Condom supply brothels 2 times/ month
Supplied 100 boxes of condoms to STD
clinics & VCCTs
STD: Monthly mobile STD clinic check up for SWs Monthly mobile STD clinic check up for
Supervision from PAO to ODs, and from OD to SWs in Baribor and Kampong Tralach
HCs district
Quarterly meeting with 20p
2 trips from PAO to 2 ODs
CoC: Monthly meeting of CoC committee and MMM 3 meetings with 87 CoC committee and 3

meeting
HBC network meeting
Supervision trips on HBC to 5 teams

meetings of MMM with 361 PLHAs which
included 46 children
One 1-day HBC network meeting for 31p
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VCCT:

Counseling network meeting
4 Supervision trips

One-1day counseling network meetings
with 19 participants from 3 VCCTs
3 Supervision trips to 3 VCCTs

Planning,

coordination

and
Monitoring:

Annual Planning Workshop

3 Coordination meeting at Provincial level and in

20ODs
Supervision from PAO to ODs

One 3-day Planning workshop with 50p
from ODs, PAOs, RH, PHD and NGOs
Coordination meeting at Provincial level
and in 2 ODs

5. Kampong Speu

Plan Achievements Remarks
Outreach Update mapping entertainment services Field visited to listing the entertainment
services and two 1-day meeting to review
Owner meeting and update the map
2 meeting of PST/OPC One-1day meeting with 48 Owner of
1 meeting of PWG/ OPC Entertainment service
Supervision 2 Meetings of 7 PST/OPC members
1 meeting of 11 PWG/OPC members
100% CUP: Quarterly meeting of CUCC One 1-day Quarterly meeting of 9 CUCC
12 meetings of CUWG members
Supervision to brothel by CUWG members Two 1-day meeting of 13 CUWG
Condom supply members
3 Supervision to brothels in 4 districts by
CUWG members
Supplied 100 boxes of condom to VCCT
and STD clinic
STD: Mobile STD clinic Monthly mobile STD clinic check up for 34

Coordination meeting
3 Supervision trips from PAO to 3 ODs and 9
trips from ODs to 9 HCs

SWs in Phnom Sruoch district
One 1-day coordination meeting with 18p
from 3 ODs, STD clinic, PAO and PHD.

20




3 trips from PAO to 3 ODs
5 supervision trips to 5 HCs

CoC:(HFBC, CoC orientation workshop 3 meeting of CoC committee with 21

HBC) Monthly meeting of CoC committee and MMM participants and 3 meetings of MMM with
meeting 200 PLHAs
Quarterly meeting of HBC network
Supervision 8 Supervision trips to 9 HBC teams

VCCT: Counseling network meeting 4 supervision trips to 4 VCCT sites
Supervision

Planning, Annual Planning Workshop for 2008 One 3-day Planning Workshop for 2008,

coordination
and

Monitoring:

Coordination meeting
Supervision from PAO to ODs

with 52p from 3 ODs, RHs, PAO, STD
clinic, and NGOs

One- 1 day Coordination meetings with
38p from partners and ODs

6. Kampong Thom:

Plan

Achievements

Remarks

Qutreach

One 2-day Refresher training for PST/OP on OPC
Owner meeting

2 meeting of PST/OPC
1 meeting of PWG/ OPC

One 2-day training for 9 PST/OP on OPC
Three-1day meeting with 75 Owner of
Entertainment service in Baray, Dtung Sen
and Stong district

One-1day meeting of PWG/OPC with 11
members

Two-1day meeting of PST/OPC with 8
members

2 supervision trips carried out by PWG and
5 trips by PST Baray, Stung Sen and Stong
district.

100% CUP:

Quarterly meeting of CUCC

12 meetings of CUWG

1 CUCC Meeting with 10 members
2 meetings of 5 CUWG members in Stung
Sen district and 4 CUWG in Baray district
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Supervision to brothel by CUWG members
Condom supply

Supervision by CUWG members to brothels
in 3 ODs 2 times/month

Supplied 150 boxes of condom to VCCT
and STD clinic

STD: Mobile STD clinic to Baray Monthly mobile consultation and STD
check up for SWs in Baray Santok OD by 2
STD officers
3 Supervision trips from PAO to 3 ODs and 32 3 trips from PAO to 3 ODs and 9 HCs
trips from ODs to 33 HCs 9 supervision trips to 9 HCs
CoC:(HFBC, Monthly meeting of CoC committee and MMM 3 meetings of CoC committee members and
HBC) meeting 3 meetings of MMM with 150 PLHAs and
90 children
Refresher training for HBC team members One 3-day Refresher training for 22 HBC
Supervision on HBC team members
5 supervision trips on HBC to 5 HCs,
VCCT: Counseling network meeting in Kampong Thom 7p from 7 VCCTs attended the counseling
12 counselors attended the Regional meeting in network meeting in SRP
SRP 6 supervision trips by 2 PAO to 6 VCCTs in
Supervision 3 ODs
Planning, Annual Planning Workshop for year 2008 One 3-day Planning Workshop for 2008,

coordination
and

Monitoring:

Coordination meeting
Supervision from PAO to ODs

with 22p from 3 ODs, RHs, PAO, STD
clinic, and NGOs

One- 1 day Coordination meetings with
26p from partners and ODs

Two supervision trips on HIV/ AIDS
Management by HAMT to OD Baray and
Stong
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7. Kampot:

Plan Achievements Remarks
Outreach Mapping Reviewed and updated the map of
Owner meeting entertainment services
One-2day Refresher training for PST/OPC One-1day meeting with 36 Owner of
One-1day Refresher training for 40 PEs Entertainment service from Kampot and 4p
Meeting of PST and PWG members from Chhouk OD
Supervisions One-1day meeting of PWG/OPC with 14
members
Two-1day meeting of PST/OPC with 10
members
15 supervision trips of PWG/OPC on
Outreach and PE program
100% CUP: Quarterly meeting of CUCC Quarterly Meeting of 7 CUCC members
12 meetings of CUWG 2 meeting of 7 CUWG members
Supervision to brothel by CUWG members 18- supervision trips of 2 CUWG members
Condom supply to brothels in 2 ODs
Supplied 100 boxes of condom to VCCT
and STD clinic
STD: Mobile STD clinic to Chhouk OD Monthly mobile consultation and STD
Coordination meeting check up for SWs in Chhouk OD by 4 STD
13 Supervision trips to 4 ODs and 9 HCs by PAOs officers
and 34 trips from OD to 34 HCs 13 supervision trips from PAO to 4 ODs
and 9 HCs and 24 trips from OD
coordinators to 24 HCs
CoC:(HFBC, Technical meeting for OI/ ART team Technical meeting for OI/ ART team from
HBC) Kampot and Kampong Trach
Monthly meeting of CoC committee and MMM 6 meetings of CoC committee members in 2
meeting in OD Kampot & Kampong Trach ODs (Kampong Trach and Kampot)
2 Supervision trips on IC to Kampot & Kampong 6 meetings of MMM in 2 ODs (Kampong
Trach RH Trach and Kampot) with 565 PLHAs
2 supervision trips to 2 CoC sites 10 supervision trips on HBC to 6 HBC
10 trips to 6 HBC teams teams in 4 ODs
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VCCT:

Counseling network meeting

4 Supervision trips to 4 VCCTs

One-1day counseling network meeting with
13 participants from 4 VCCTs in Kampot
and 1 VCCT in Kep

4 supervision trips by 2 PAO to 4 VCCTs in
4 ODs

Planning,
coordination

and

Annual Planning workshop
Coordination meeting
Supervision from PAO to ODs

One 3-day Planning Workshop for 2008,
with 30p from 4 ODs, RHs, PAO, STD
clinic, and NGOs

Monitoring: One- 1 day Coordination meetings with
20p from partners and ODs
8. Kandal
Plan Achievements Remarks
Outreach Mapping 2 maps of Entertainment service in
Takhmao and Kien Svay were updated
Owner meeting One-1day meeting with 43 Owner of
Supervision Entertainment service in Takhmao and Kien
Meeting of PST/OP Svay
Meeting of PWG/OPC 1 Meeting of 10 PWG/OP members
2 Meetings of 9 PST/OP members
100% CUP: Quarterly meeting of CUCC Quarterly meeting of CUCC members with
20 participants
12 meetings of CUWG 2 meetings of 10 CUWG members
Supervision trips of 10 CUWG members to
Condom supply brothels every 2times/month
STI Refresher training One 3-day refresher training on STI
Supervision syndromic approach for 24p from 11HCs
CoC:(HFBC, Technical meeting for OI/ ART team Quarterly technical meeting on OI/ ART
HBC) Monthly meeting of CoC committee and MMM team, with 22 participants to share

meeting
Supervision

experience
6 meetings of CoC committee members in 2
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Quarterly meeting of HBC network

ODs (Koh Thom and Takmao)

3 meetings of MMM with 240 PLHAs and
90 children

Quarterly meeting of HBC network, with 20
participants

6 Supervision trips to 6 HBC teams

VCCT: Counseling network meeting 4 supervision trips to 4 VCCTs

Supervision
Planning, Annual Planning Workshop for 2008 One 3-day Planning Workshop for 2008,
coordination Coordination meeting with 43p from ODs, RHs, PAO, STD clinic,
and Supervision from PAO to ODs and NGOs
Monitoring: Study visit to exchange experience on CoC to One- 1 day Coordination meetings with

KHK 32p from partners and ODs

Supervision on data management in 2 ODs
9. Koh Kong
Plan Achievements Remarks

IEC Broadcast of HIV/AIDS information trough via Broadcasted of 90 sessions of HIV/ AIDS

speed boat from KHK to SHV spots trough speed boat from KHK to SHV
Outreach Mapping One map was updated in Smach Meanchey

Monthly Outreach visits to SWs and fishermen
Owner meeting

Peer Meeting

Meeting of PST, PWG/OPC

Supervision

Two-1day meeting with 20 Owner of
Entertainment service in Smach Meanchey
and Mondulseima

One-1day meeting of PWG/OPC with 13
members

One-1day meeting of PST/OP with 9
members

3 supervision trips on OPC by PST
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members to Sre Ambel, Smach Meanchey,
and Mondul Seima district

100% CUP: Quarterly meeting of CUCC and 2 meetings of 1 meeting of CUWG, with 7p
CUWG 6 - supervision trips of CUWG members to
Condom supply brothels in 2 ODs
Supplied 150 boxes of condom to VCCT
and STD clinic
STD: Quarterly technical coordination meeting One 3-day Refresher training on STI
4 trips by 2 PAOs to 2 ODs Syndromic approach for 16p from 13 HCs
4 supervision trips to 9 HCs by OD supervisor One-1day technical coordination with 8p
from 2 ODs, STD clinic, PAO and PHD
4 trips from PAO to 2 ODs
4 supervision trips to 9 HCs
CoC:(HFBC, Monthly meeting of CoC committee and MMM 3 meetings of 20 CoC committee members
HBC) meeting One supervision trips on CoC to OD Sre
Supervision by CoC supervisor Ambel
VCCT: Counseling network meeting
Supervision
Planning, Coordination meeting One supervision trip on HIV/ AIDS

coordination
and
Monitoring:

Supervision by HAMT members to ODs

Management by HAMT to OD Sre Ambel
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10. KEP

Plan Achievements Remarks
IEC Broadcast of HIV/AIDS information in Coffee Broadcasted of HIV/AIDS spots in Coffee
shop shop every day
Outreach Outreach to community Provided HIV/ AIDS education to 232
Supervision people in 16 villages
Meeting of PST/PAO Two-1day meeting of 32 PEs from 16
villages
3 supervision trips to PE in 16 villages
STD: 12 supervision trips to 3 HCs and RH 3 supervision trips to 3 HCs and RH
VCCT: Counseling network meeting 3 VCCT staff attended the counseling
Supervision network meeting in Kampot province
One supervision trip to VCCT
Planning, Coordination meeting 3 supervision trips to Coffee shop

coordination
and

Monitoring:

3 supervision trips to 9 Coffee shop
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11. Kratie:

Plan Achievements Remarks
Outreach Owner meeting One-1day meeting with 35 Owner of
Entertainment service
Meeting of PST/OPC One-1day meeting of 10 PWG/OPC
Meeting of PWG/OPC members
3 Supervision trips Two-1day meeting of PST/OPC with 7
members
5 supervision trips of PST/OPC to DTOP
100% CUP: Quarterly meeting of CUCC 1 CUCC Meeting with 8 members and 2p
12 meetings of CUWG from NGOs
Supervision trips of CUWG members to 2 meetings of 5 C UWG members
brothels 2 supervision trips of CUWG members to
Condom supply brothels every month
Supplied 210 boxes of condom to VCCT
and STD clinic
STD: Supervision from PAO to ODs and From ODs 2 supervision trips from PAO to 2 ODs
to HCs 10 supervision trips to 10 HCs in 2 ODs by
OD coordinators
One- 1 day Coordination meetings with 7p
from STD clinic, 2 OD coordinators and
PAO
Monthly meeting of CoC committee members 2 meetings with 17 CoC committee
members
VCCT: Counseling network meeting One-1day counseling network meeting with
Supervision 12p from 4 VCCTs
4 supervision trip to 4 VCCTs
Planning, Annual Planning Workshop for 2008 One 3-day Planning Workshop with 33p

coordination
and

Monitoring:

Coordination meeting
Supervision from PAO to ODs

from PAO, ODs, PHD, and NGOs

One- 1 day Coordination meetings with
38p from PHD, PAO, CUWG, VCCT, ODs
and NGOs
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12. Mundulkiri

Plan Achievements Remarks
Outreach Owner meeting One-1day meeting of 8 PWG/OPC
Supervision members
Meeting of PST/OPC Two-1day meeting of PST/OPC with 8
members
STD: Supervision from PAO to HCs integrated STD 2 supervision trips to 2 HCs
Planning, Coordination meeting
coordination
and
Monitoring:
13. Oddor Meanchey:
Plan Achievements Remarks
Outreach Meeting of PWG, PST/OPC members 1 meeting of 10 PWG/OPC
Supervision 2-1day meetings of 6 PST/OP members
Owners meeting 3-1day meetings of Entertainment service
Owners in 3 different places (10p in
Anlongveng, 11p in Osmach, and 9p in
Samrong)
Supervision carried out by PWG/OPC to 4 3
districts
100% CUP: Quarterly meeting of CUCC 1 meeting of 9 CUCC members

12 meetings of CUWG

Supervision

Condom supply

6 meetings of 4 CUWG members in 3 districts
(Anlongveng, Osmach, and Samrong)

3 supervision trips of CUCC member to
CUWG member in 3 sites

Supervision of 11 CUWG member to brothels
in 3 sites every 2 times/month

Supply 180 boxes of condoms to STD clinics
& VCCTs
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STD: Supervision from PAO to HCs 10 supervision trips to 10 HCs
VCCT: Counseling network meeting 5 counselors attended the counseling network
Supervision meeting in SRP
2 supervision trips to 2 VCCTs
Planning, Coordination meeting
coordination
and
Monitoring;:
14. Pailin
Plan Achievements Remarks
IEC Broadcast of HIV/AIDS information trough Broadcasted of HIV/ AIDS information
Local TV cable and Radio trough Local TV cable: 16 times/ month
Broadcasted of HIV/AIDS information
trough Local Radio every day
Outreach Mapping One-1day meeting of PST/OP with 6
Meeting of PST/OPC members
Meeting of PWG/OPC One-1day meeting of PWG/OPC with 12
Owners meeting members
Supervision 3 supervision trips on OPC by PST
members to DTOP
100% CUP: Quarterly meeting of CUCC 1 CUCC Meeting with 6 members
12 meetings of CUWG 1 meeting of 5 C UWG members
Condom supply Supervision to sex entertainment services in
by CUWG members every 2 times/ month
Supplied 10 boxes of condom to VCCT and
STD clinic
STD: Mobile clinic for SWs Monthly mobile consultation and STD

check up for SWs in Thai-Khmer border
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Supervision from PAO to HCs and casino workers

CoC: - Monthly meeting of CoC committee and MMM 3 meetings with 20 CoC committee
meeting 3 meeting of MMM with 250 PLHAs
Supervision 3 supervision trips on HBC

VCCT: - Technical meeting 1-1day technical meeting

Planning, - Coordination meeting One- 1 day Coordination meetings with

coordination 30p from OD, NGOs and partners

and

Monitoring:

15. Phnom Penh

Plan Achievements Remarks
Outreach - Mapping One map was updated
Meeting of PST/OPC One-1day meeting with 40 Owner of
Meeting of PWG/OPC Entertainment service from 7 different
Owners meeting places in Phnom Penh
Training for PST/OPC One-1day meeting of PST/OP with 22
Supervision members
One 3-day training for 24 PST/OPC
members
3 supervision trips on OPC by PST
members to 12 HCs
100% CUP: - Quarterly meeting of CUCC No meeting of CUCC and CUWG members
12 meetings of CUWG Supplied 10000 condoms to STD clinics and
- Condom supply VCCTs
STD: - Supervision from PAO to ODs 5 Supervision trips to 5 STD clinics and
HCs
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VCCT:

Supervision
Counseling network meeting

12 Supervision trips to 12 VCCT sites
One-1day counseling network to share
experience with 32p

Planning,

coordination
and

Coordination meeting
Supervision from PAO to ODs

One- 1 day Coordination meetings with
40p from 7 ODs, RHs, NGOs and partners

Monitoring:
16. Pursat
Plan Achievements Remarks
Outreach Mapping Two maps of entertainment services were
Meeting of PST/OPC updated in Krakor, and Sampov Meas
Meeting of PWG/OPC One-1day meeting with 29 Owner of
Owners meeting Entertainment service from 3 different
Supervision places in Pursat
Two-1day meeting of PST/OP members
One 3-day training for PST/OP members
One 1-day meeting of PWG/OPC members
3 supervision trips on OPC by PST
members to DTOP
100% CUP: Quarterly meeting of CUCC 1 CUCC Meeting with 11 members

12 meetings of CUWG
Condom supply

12 meetings of 5 C UWG members in 2
differences places (Krakor and Sampov
meas)

Supervision to sex entertainment services in
by CUWG members every 2 times/ month
Supplied 150 boxes of condom to VCCT
and STD clinic
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STD:

Supervision from PAO to HCs

Monthly mobile consultation and STD
check up for 100 SWs in Krakor by 3 STD
officers

Quarterly meeting of 12 participants from

ODs, PAO and STD clinic
3 trips from PAO to 3 ODs
CoC: Monthly meeting of CoC committee and MMM 3 meetings with 17 CoC committee
meeting members
Supervision 1 meeting of MMM with 633 PLHAs
VCCT Supervision 7 Supervision trips to 7 VCCT sites
Planning, Coordination meeting One- 1 day Coordination meetings with
coordination Supervision from PAO to ODs 38p from OD, NGOs and partners
and
Monitoring:

17. Prey Veng

Plan Achievements Remarks
Outreach One 5-day training for PWG & PST/OPC Three -1day meeting with 64 Owner of
Entertainment service in 3 differences
Mapping places (PVG, Kampong Leav, & Neak
Loeung)
Owner meeting One-1day meeting of PWG/OPC with 17
Supervision members
Two-1day meeting of PST/OPC with 8
Meeting of PST/OPC members
Meeting of PWG/OPC members 6 Supervision trips on OPC to DTOP
100% CUP: Quarterly meeting of CUCC 1 CUCC Meeting with 12 members
6 meetings of 10 C UWG members in 3
12 meetings of CUWG differences places (PVG, Kampong Leav, &
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Condom supply
Supervision

Neak Loeung)

Supervision trips of CUWG members to
brothels and entertainment services every 2
weeks

Supplied 150 boxes of condom to VCCT
and STD clinic

STD: Monthly mobile STD clinic Monthly mobile consultation and STD
check up for SWs in Mebon and Svay Antor
district by 3 STD officers

Quarterly meeting Quarterly meeting of 12 participants from 6
ODs, PAO and STD clinic
8 trips from PAO to 8 ODs
Supervision 27 supervision trips to 27 HCs in 4 ODs by
OD coordinators
CoC:(HFBC, Monthly meeting of CoC committee and MMM 6 meetings of CoC committee members
HBC) meeting Technical meeting of 13 Provincial CoC
Technical coordination meeting support group members
Quarterly meeting of HBC with 30p from 14
Supervision HBC teams,
4 supervision trips on CoC to 2 RHs
8 supervision trips on HBC to 8 HBC teams
VCCT: Counseling network meeting One-1day counseling network meeting with
20 participants from 8 VCCTs
Supervision 9 supervision trips by 2 PAO to 6 VCCTs in
6 ODs
Planning, Annual Planning Workshop for 2008 One 3-day Planning Workshop with 52p

coordination
and

Monitoring:

Coordination meeting

Supervision from PAO to ODs

from PAO, ODs, PHD, and NGOs

One- 1 day Coordination meetings with
30p from PHD, PAO, ODs and NGOs

6 supervision trips on Data Management to
7 sites
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18. Preah Vihear

Plan Achievements Remarks
IEC Broadcast of HIV/ AIDS information through Broadcasted of HIV/AIDS information
local TV through local TV 4times/ month
Outreach Owner meeting One-1day meeting with 25 Owner of
Entertainment service
Meeting of PWG/OPC members One-1day meeting of 11 PWG/OPC
Meeting of PST/OPC members members
Supervision Two-1day meeting of PST/OPC with 8
members
3 supervision trips of PST/OPC to 3
districts
100% CUP: Quarterly meeting of CUCC 1 CUCC Meeting with 9 members
2 meetings of 5 C UWG members
12 meetings of CUWG 4 supervision trips of CUWG members to
brothels
Supplied 60 boxes of condom to VCCT and
Condom supply STD clinic
STD: Refresher training for HC staff One 3-day Refresher training for 16p from
Supervision from PAO to HCs HC, RH and STD clinic
11 supervision trips to 11 HCs
VCCT: Counseling network meeting 4 VCCT staff attended the counseling
network meeting in SRP
Planning, Coordination meeting One- 1 day Coordination meetings with
coordination Supervision from PAO to ODs 24p from PHD, PAO and NGOs
and
Monitoring:
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19. Rattanakiri

Plan Achievements Remarks
IEC Broadcast of HIV/AIDS information through Broadcasted of HIV/AIDS information
local TV through local TV 4times/ month
Outreach Mapping 1 map of entertainment services in
Refresher training Rattanakiri was updated
Owner meeting One 3-day refresher training for 10 PST/OP
Supervision One-1day meeting with 10 Owner of
Meeting of PWG/OPC members Entertainment service
Meeting of PST/OPC members 1 meeting of 5 PWG/OPC members
100% CUP: Quarterly meeting of CUCC 1 CUCC Meeting with 8 members
2 meetings of 4 C UWG members
12 meetings of CUWG
Condom supply
STD: Supervision from PAO to HCs 4 supervision trips to 4 HCs
Planning, Coordination meeting One 3-day Planning Workshop with 30p
coordination from PAO, VCCT, STD clinic, RH, PHD,
and and NGOs
Monitoring: One 1-day coordination meeting with 30p
20. Sihanouk Ville
Plan Achievements Remarks
Qutreach Mapping One 3-day refresher training for 13 PST/OP
Owner meeting Owner meeting
Supervision Meeting of PWG/OPC members

Meeting of PWG/OPC members
Meeting of PST/OPC members

Meeting of PST/OPC members
10 supervision trips to DTOP
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100% CUP: Quarterly meeting of CUCC 6 meetings of 18 CUWG members
12 meetings of CUWG Supervision trips of CUWG members to
Condom supply brothels and entertainment sex services
Condom supply
STD: Refresher training 8 staff attended the Refresher training on
Coordination meeting STI management in Koh Kong province
Supervision from PAO to ODs Coordination meeting with 8p
Supervision from PAO to 3HCs
CoC: Monthly meeting of CoC committee and MMM 1 CoC meeting with 25p
meeting 2 MMM meeting with 200 PLHAs
Supervision Coordination on HBC with 15p from HBC
teams
VCCT: Supervision 2 Supervision trips to 2 VCCT sites
One-1day counseling network to share
Counseling network meeting experience with 15p
Planning, Coordination meeting One- 1 day Coordination meetings with
coordination Annual Planning workshop for 2008 23p from ODs, RHs, NGOs and partners
and
Monitoring:

21. Siem Reap

Plan Achievements Remarks
Outreach Mapping One 3-day workshop on mapping
Owner meeting orientation to PWG/OPC, PST/OP, CUWG
In-service training & DTOPs with 20p
One 3-days In-service training for 20
Meeting of PST/OPC PST/OP & CUWG members.

Meeting of PWG / OPC members
Supervision

Two-1day meeting with 44 Owner of
Entertainment service

One-1day meeting of PST/OP with 9
members
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3 supervision trips of PST/PC to DTOP

100% CUP: Quarterly meeting of CUCC No CUCC Meeting
One meeting of 14 C UWG members
6 meetings of CUWG 15 supervision trips of CUWG members to
Supervision brothels
Condom supply Supplied 300 boxes of condom to VCCT
and STD clinic
STD: Supervision from PAO to OD and From OD to 4 trips from PAO to 4 ODs
HCs 7 supervision trips to HCs in 4 ODs by OD
coordinators
CoC:(HFBC, Monthly meeting of CoC committee and MMM 9 meetings of CoC committee members in
HBC) meeting different ODs (OD Siem Reap, OD
Sotnikum, and OD Kralanh)
Supervision 9 meetings of MMM with 888 PLHAs in 3
different ODs (OD Siem Reap, OD
Sotnikum, and OD Kralanh)
6 supervision trips on CoC to 3 ODs
VCCT: Counseling network meeting One-1day counseling network meeting with
41 participants from 12 VCCTs in SRP, and
VCCTs in OMC, PVH and KTM
6 supervision trips by 2 PAO to 7 VCCTs in
Supervision 4 ODs
Planning, Annual Planning workshop for 2008 One 3-day Planning workshop with 41p

coordination
and

Monitoring:

Coordination meeting

Supervision from PAO to ODs

from PAO, ODs, RHs, VCCTs, and NGOs
Four 1- day Coordination meetings with
41p from PHD, PAO, ODs and NGOs

4 supervision trips on HIV/ AIDS
Management by HAMT to OD SRP,
Sotnikum, Kralanh, Angkorchum
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22. Svay Rieng

Plan Achievements Remarks
Outreach Owner meeting One-1day meeting with 50 Owner of
Supervision Entertainment services from Svay Rieng,
Meeting of PST/OPC and Bavet
Meeting of PWG / OPC members One-1day meeting of 14 PWG/OPC
members
One-1day meeting of PST/OPC with 8
members
2 supervision trips of PST/OP on Outreach
and Peer education program
100% CUP: Quarterly meeting of CUCC 1 CUCC Meeting with 12 members
6 meetings of 6 C UWG members in 2
12 meetings of CUWG differences places (Svay Rieng and bavet)
Supervision to sex entertainment services in
Supervision by CUWG members every 2 times/ month
Supplied 100 boxes of condom to VCCT
Condom supply and STD clinic
STD: Monthly mobile consultation and STD check up Monthly mobile consultation and STD
check up for SWs in Bavet district by 2 STD
Quarterly meeting officers
Quarterly meeting of 12 participants from 3
ODs, PAO and STD clinic
Supervision from PAO to ODs and From ODs 3 supervision trips from PAO to 3 ODs
to HCs 18 supervision trips to 18 HCs in 3 ODs by
OD coordinators
CoC:(HFBC, Monthly meeting of CoC committee and MMM 5 meetings of CoC committee members in
HBC) meeting OD Svay Rieng and Romeas Hek
meetings of MMM with 100 PLHAs in OD
Clinician network meeting Romeas Hek
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Provincial HBC network Meeting Technical coordination meeting with 30p
Quarterly meeting of HBC network with
32p from 14 HBC teams, PHD, PAO and
Meeting with HBC and Health facilities ODs
Supervision One 1-day Meeting with HBC and Health
facilities with 50p
3 supervision trip on CoC and VCCT to 3
ODs and RHs
6 supervision trips on HBC to 14 HBC
teams
VCCT: - Counseling network meeting One-1day counseling network meeting with
17p from 3 VCCTs
Planning, - Coordination meeting One- 1 day Coordination meetings with
coordination 24p from PHD, PAO, ODs and NGOs
and - Supervision from PAO to ODs 2 supervision trips on HIV/ AIDS
Monitoring: Management by HAMT to OD Chipou and
Romeas Hek, and 1 trip on data
management
23. Stung Treng
Plan Achievements Remarks
IEC - Broadcast of HIV/AIDS information through Broadcasted of HIV/AIDS information
local TV through local TV 10times/ month
Outreach - Owner meeting 1 meeting with 25 owner sex entertainments
Meeting of PST/OPC One-1day meeting of 10 PWG/OPC

Meeting of PWG/ OPC

members
Two-1day meeting of PST/OPC with 7
members

100% CUP: - Quarterly meeting of CUCC

1 CUCC Meeting with 7 members
2 meetings of 7 C UWG members
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Meetings of CUWG 2 times/ quarter

Supervision of CUWG members to brothels
every 2 times/ month
Supplied 60 boxes of condom to VCCT and

Condom supply STD clinic
STD: Supervision from PAO to HCs 3 supervision trips from PAO to 3 HCs
VCCT: Counseling network meeting One-1day counseling network meeting
2 supervision trip to 2 VCCTs
Supervision
Planning, Coordination meeting One 1-day Coordination meeting with 12p

coordination
and

Supervision from PAO to ODs

from PHD, PAO, ODs.

Monitoring:
24. Takeo
Plan Achievements Remarks
Qutreach Mapping Two-1day meeting with 70 Owner of
Owner meeting Entertainment service
Supervision Two-1day meeting of 6 PST/OP members
Meeting of PST/OPC One 1-day meeting of 8 PWG/OPC
Meeting of PWG / OPC members members
3 supervision trips on OPC by PST
members to DTOP
100% CUP: Quarterly meeting of CUCC 1 CUCC Meeting with 6 members

12 meetings of CUWG
Condom supply

2 meetings of 6 C UWG members in 2
differences places (Krakor and Sampov
meas)

Supervision to sex entertainment services in
by CUWG members every 2 times/ month
Supplied 150 boxes of condom to VCCT
and STD clinic
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STD:

Refresher training
Supervision from PAO to OD and OD to HCs
Technical coordination meeting

One 3-day Refresher training on STI
syndromic approach for 36 HCs staff

5 OD coordinators supervised STI activities
in 15 HCs every quarter

CoC:

Monthly meeting of CoC committee and MMM
meeting

Clinician network meeting

HBC network meeting

Supervision

2 meetings of 22 CoC committee members
and 2 meetings of MMM with 200 PLHAs
in OD Dounkeo

Clinician network meeting to share
experience with 18p from RH Dounkeo,
Angrokar and Kirivong

Quarterly meeting of HBC network with
48p from HBC teams, PHD, PAO and ODs
One 1-day Meeting with HBC and Health
facilities with 50p

3 supervision trip on CoC and VCCT to 3
ODs and RHs

4 supervision trips on HBC to 4 ODs

2 supervision trips on IC activities in Ang
Roka and Kirivong RH.

VCCT:

Counseling network meeting

Supervision

1-1day counseling network meeting, with
24 participants from 13 VCCTs

4 supervision trips to 4 VCCTs (Preykabas,
Baty, Ang Roka, and Kirivong)

Planning,

coordination

and
Monitoring:

Planning Workshop
Coordination meeting

Supervision from PAO to ODs

One 3-day Planning Workshop with 33p
from PAO, ODs, NGOs

One - 1 day Coordination meetings with
28p from OD, NGOs and partners

4 supervision trips to 5 ODs on Data
Management
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III. Outcome of service deliveries
1. HIV/AIDS prevention activities

In Quarter 1-2007, there were a total of 32 specialized STI clinics covering 22
of the 24 Cambodia provinces and cities (except Mundulkiri province and
Kep city). There are 29 (90%) are upgraded with laboratory support to
perform RPR testing and basic microscopy (Annex: STI indicator 1). And
among 16 labs are functioning. This laboratory support enables specialized
clinics to use refined algorithms for the management of STIs in high-risk
populations. In the first quarter 2007, 16,648 consultations were provided at
the total of 48 facilities specialized STI clinics [2,410 consultations were
provided to male patients, 4,465 to low-risk women and 9,773 to sex workers
(4,706 for DSW; 5,067 for IDSW) of which 6,340 were monthly follow-up
visits].

Among 2,410 male STI syndromes reported, 838 (35%) were urethral
discharges; genital ulcers 100 (4.15%) and genital warts 17 (0.70%).

Among 4,010 STI syndromes reported among low-risk women, 2,670 (66.5%)
were cervicitis, vaginitis 1,114 (27.7%), PID 159 (4%) and genital ulcers 52
(1.3%).
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Figure 1: DSW and IDSW attendance to specialized STI Clinics, Q3, Q4- 2006 and Q1- 2007
(*) Not yet included the activities from RHAC clinics.

In quarter 1-2007, of the 1,331 DSWs who attended specialized clinics for their
first visit, 901 (67.7%) were diagnosed with a STI, including 430 (47.7%) with
cervicitis. Among 3,375 DSWs who attended specialized clinics for monthly
follow-up visits, 1,112 (33%) were diagnosed with a STI, including 700 (63 %)
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with cervicitis (Annex: STI indicator 2). In quarter 1-2007, of the 2,269 IDSWs
who attended specialized clinics for their first visit, 1,321 (58.2%) were
diagnosed with a STI, including 665 (29.3%) with cervicitis. Of the 2,798
IDSWs who attended specialized clinics for monthly follow-up visits, 660
(23.6%) were diagnosed with a STI, including 318 (48.2%) with cervicitis.

2. Comprehensive care for people living with HIV/AIDS (PLHA)
2.1. Availability of services

To date, 37 Operational Districts (OD) in 19 provinces have established a
Continuum of Care (Annex: CoC indicator). These CoC have been established
in ODs that have OI/ ART sites at the exception of Phnom Penh ODs.

2.1.1. VCCT

The number of VCCT services has increased drastically over the last 5 years,
from 12 sites in 2000 to 156 sites by March 2007 (Annex: VCCT indicator 1)
(Figure 3).
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Figure 3: Trend in number of VCCT sites from 1995 to Q1-2007

A total of 17 new VCCT sites have been opened Q1-2007. Of the current 156
VCCT sites, 134 are supported directly by the Government, 23 by NGOs
(RHAC, PSI and Marie Stope) but 1 of them (Toseth, PSI) have been stopped
their activity.

A total of 61,236 persons have been tested for HIV at VCCT sites in Q1-2007
(Figure 4)
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Figure 4: Trend in numbers of people tested for HIV at VCCT services fromQ1-2006 to Q1-
2007

Of the total number of people tested in Q1-2007, 27,599 (45.1%) were female
and 55,994 (91.4%) were aged 15-49 years (VCCT indicator 2) (Table 1).

People tested for HIV ~ People tested HIV

N= 61,236 positive
No. (%) N=3,763
No. (%)
Age
<14 years 2,518 (4.1) 338 (9.0)
15-49 years 55,994 (91.4) 3,218 (85.5)
> 49 years 2,724 (4.5) 207 (5.5)
Sex
Male 33,637 (54.9) 1,729(45.9)
Female 27,599 (45.1) 2,034 (54.1)

Table 1: Characteristics of clients tested at VCCT sites, Q1-2007

Provider initiated HIV testing and counseling (PITC) was approved in a
policy document signed by MoH in September 2006 at health facilities that
have VCCT services. Health care workers can propose HIV testing to any
person who access health facilities, give pre-test information and provide a
referral card to access VCCT services or draw blood and send it to VCCT. The
HIV test is conducted at VCCT sites as well as post-test counseling. Although
PITC is expanded nation wide it did not increase significantly the number of
HIV testing in Q1-2007.

In Q1-2007, 99.4% (range: 82.5%-100% across sites) of VCCT clients who had a
pre-test counseling were effectively tested for HIV and 98.5% (range: 70.7% -
100% across sites) of those tested received their result through post-test
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counseling (Figure 5). The national target of 98% of people tested receiving
post-test counseling is achieved (Annex: VCCT indicator 3).

Pre-test | 61,593
Tested 61,236
Post-test 60,284
59,500 60,000 60,500 61,000 61,500 62,000
Number of VCCT clients

Figure 5: VCCT cascade in Q1-2007

In Q1-2007, of 61,593 VCCT clients, 3,108 (5.0%) were referred from the TB
program (Figure 6) (VCCT indicator 4). Joint TB/HIV collaborative activities,
will have to be strengthened in 2007.
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Figure 6: Trend in number of VCCT clients referred from TB program from
Q1- 2006 to Q1-2007

In Q1-2007, a total of 3,763 persons nationwide were detected HIV positive at
VCCT sites.

The HIV-infection rate among VCCT clients is still decreasing with 6.2% of
VCCT clients found HIV-infected in Q1-2007 (Figure 7).
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Figure 7: Trend in HIV-infection rate among VCCT clients from Q1-2005 to Q1-2007

2.1.2. Ol and ART services

Three new OI/ ART sites have been opened in the first quarter 2007. Those are
Romeas hek located in Svay Rieng province, Sre Ambil located in Koh Kong
province and Samrong located in Odor Meanchey province. Of Those new
OI/ART sites have started providing ART except Sre Ambil. These OI and
ART services are supported by the government and by partner NGOs of the
total 47 OI/ ART sites.

37 ODs have at least one facility that provides ART services (Annex: HFBC
indicator 1). Two additional ODs (Pailin and Samrong) have facilities that
provide Ol services and will start ART soon (Figure 8).
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Figure 8: Location of facility-based OI/ ART sites as of 31 March 2007
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Laboratory support

The four leased CD4 FACScounts are still operational in 4 provinces (Takeo,
Kompong Cham, Battambang and at NIPH in Phnom Penh). CD4 count is
also available at Pasteur Institute in Phnom Penh and in Sisophon Banteay
Manchey (US CDC) (Figure 8). A total of 14,200 CD4 counts have been
conducted in Q1 2007 in the 4 provinces with the leased FACScounts (Figure
9). CD4 % testing for children is conducted at Pasteur Institute in Phnom
Penh and at NIPH.
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Figure 9: Trend in the total number of CD4 tests conducted at the 4 sites with leased
FACScounts compared to the number of active adults on ART from Q1-2006 to Q1-2007

Viral load and DNA PCR testing is available at IPC. NIPH laboratory has
been equipped for viral load testing and DNA PCR in 2006. NIPH is building
capacity to perform both testing.

In Quarter 1-2007 a total of 21,933 active patients, including 19,995 adults and
1,938 children were receiving ART (Figures 10,11,12) (Annex: HFBC indicator
3).
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Figure 10: Trend in number of OI/ ART sites and active patients on ART from 2001 to Q1-2007
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Figure 11: Trend in number of active adult and child patients from Q3 2005 to Q1 2007

In Q1-2007, female patients accounted for 49.93% of all active patients on ART
and 50.24% of adult patients on ART.

At OI/ART sites, a total of 3,294 new patients started OI prophylaxis and
management and 2,097 new patients (including 195 children) started on ART
in Q1 2007 (Figure 12). Comparison with Quarter 4 2006 the number of new
OI patients and new ART patients has been increasing slightly.
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Figure 12: Trend in number of new patients on OI and ART from Q1 2006 to Q1 2007

There were a total of 8,235 actives OI adult patients not yet eligible for ART at
the end of Q1 2007. Of those, 5,338 (64.82%) were female, representing mostly
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spouses of male patients started on OI/ART care some years ago. Nation
wide, 2,604 adult patients and 385 child patients enrolled in OI care were
eligible for ART but not yet on ART at the end of Quarter 1 2007.

Patient mobility across services

During Quarter 1-2007, a total of 272 ART patients were transferred out to
new ART sites located closer to their home residence.

2.1.3. Community-based services
Home-based care (HBC)

To date, there are 279 HBC teams in Cambodia and the number of teams has
decreased in quarter 1-2007 because some of organization stop their activity in
most of provinces (Annex: HBC indicator 1) (Figure 13). The 2007 target is 290
HBC teams. A total of 547 (58.1%) health centers are linked to HBC teams
(Annex: HBC indicator 4) in 17 provinces within the CoC.
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Figure 13: Trend in number of HBC teams form Q1-2006 to Q1-2007

These HBC teams are currently supporting a total of 21,777 PLHA (Annex:
HBC indicator 2).

PLHA support groups (SG)

There new PLHA SG has been created in Q1 2007. To date 643 PLHA SG are
active in Cambodia. These PLHA support groups are currently established in
14 provinces (source: CPN+ report). The number of active PLHA supported
by these support groups increased from 29,064 at the end of year 2006 to
29,958 in Q1 2007 (Figure 14).
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Figure 14: Trend in number of people supported by PLHA support groups from Q1 2006 to
Q1 2007

TB/HIV collaboration

From quarter 4 2006 to quarter 1 2007, the number of health centers with
intensified TB/HIV collaborative activities increased from 191 in 8 provinces
to more than 12 in provinces. In particular, health centers with HBC teams
facilitate the transportation of TB patients from the community to the nearest
VCCT site for HIV testing.

At the HCs with special TB/HIV collaborative activities during Q1 2007, of
the 7,517 newly diagnosed and old TB cases still on treatment but not yet HIV
tested, 2,373 (31.6%) were reported by HBC teams as having attended VCCT
services for HIV testing. TB/HIV co-infected patients were referred to
OI/ART sites. Provincial performances in transporting TB patients to VCCT
vary greatly.

In addition to the efforts of HBC teams to transport TB patients to VCCT,
another 735 TB patients did reach VCCT sites by themselves in Q 1 07.
Therefore, a total of 3,108 TB patients were seen at VCCT in Q1 2007 and
tested for HIV. If we extrapolate from the 35,466 new TB cases detected in
2006 in Cambodia (ref: CENAT), about 35% of new TB patients detected in Q1
07 were probably tested for HIV.

The 2008 target of 10,000 TB patients to be referred by HBC teams to VCCT
will be achieved only if some provinces improve their performance.

2.2. PMTCT

From first quarter 2007, of a total of 15,015 first ANC attendees at ANC clinics
with PMTCT services, 11,444 (76.2%) were tested for HIV (Annex: PMTCT
indicator 3). Of the total number of women who came for their first ANC visit
at PMTCT sites, 10,141 (67.5%) received their test result through post-test
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counseling (Annex: PMTCT indicator 4). Among couples in which the woman
attended ANC clinics with PMTCT services for their first ANC visit, 2,059
husbands/partners accepted testing and 1,867 (90.7%) also received their test
result through post-test counselling (Annex: PMTCT indicator 5). Among
women tested for HIV at PMTCT services, 106 (0.9%) were HIV positive. In
addition, from Jan-Mar 2007, 87 known HIV-positive pregnant women were
referred to PMTCT services and 99 women found to be HIV positive on
testing at PMTCT sites were referred to CoC. A total of 109 HIV-infected
pregnant women delivered their babies at PMTCT maternity sites between
Jan and Mar 07. Of those mothers, 47 (43.1%) received AZT during pregnancy
and 40 (36.7%) received HAART. Of 110 infants of HIV-infected mothers
identified through PMTCT services who delivered between Jan and Mar 07,
104 (94.5%) received ARV prophylaxis, 74 received NVP and ZDV for 1 week
and 30 for 4 weeks; no infants received single dose NVP alone (Annex:
PMTCT indicator 6) (Figure 16). The proportion of children receiving NVP
and ZDV has continued to increase in Q1 2007 as recommended in the
PMTCT guidelines. Of children born to HIV-infected mothers, who received
HIV-testing at 18 months, 9 boys and 2 girls tested HIV-positive.

First ANC visit 15,015
HIV tested

Testresult given

HIV-positive

ARV to mother and
infant

0 2,000 4,000 6,000 8,000 10,000 12,000 14,000 16,000

Number of pregnant women

Figure 16: PMTCT cascade at ANC clinics with PMTCT services from first quarter of 2007

3- Training
VCCT

During Q1-2007, 22 of nurse counselors have been trained and HIV/AIDS
Testing and Counseling Training has 41 trainee started in February 2007.
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OI/ART

The initial training for OI/ART teams in-service course of Pediatrics for
clinicians , 1 course for counselor nurses that has 28 trainees, and 2 course
which first course has 25 trainees and second course 23 trainee for drug and
logistic managers, and short training activities for auxiliary staff. OI/ART
teams also receive “secondment” training which consists in an extensive visit
of an existing and running OI/ ART before they actually start their new site.

4. Drug and logistic support

In Q1 2007, all ART sites reported the number of patients on each ART
regimen. Most prescribed regimens were d4t+3TC+NVP, d4t+3TC+EFVand
AZT+3TC+NVDP, whereas 2.1% of adults and 1.8% of children were on PI-
based regimens (Table 4).

Adults Children
ARV drug regimen N=19,992* N=2,005*

No. (%) No. (%)
d4t+3TC+NVP 9,408 (47.1) 1,540 (76.8)
d4t+3TC+EFV 3,121 (15.6) 328 (16.4)
AZT+3TC+NVP 4,891 (24.5) 63 (3.1)
AZT+3TC+EFV 1,455 (7.3) 30 (1.5)
Pl-based regimens 418 (2.1) 36 (1.8)
Other regimens 699 (3.5) 8 (0.4)

* Regimen data do not match exactly the actual the number of people on ART.

Table 4: Distribution of antiretroviral drug regimens prescribed for HIV infected
patients in Cambodia, quarter 1 2007
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ANNEX: Monitoring and Evaluation indicators

. 2007 target Q1 2007 score
STI Indicators (NCHADS) No. (%) No. (%)
Number and percent of specialized STI clinics with 29
laboratory support to perform RPR and basic microscopy including 16
1 32 functioning and 13
equipped but not yet
functioning
5 Proportion of DSWs diagnosed with cervicitis during <15° 20.7%
monthly follow up consultations at specialized STI clinics ° P
. . 2007 target Q1 2007 score
Continuum of Care Indicators (NCHADS) No. (%) No. (%)
Total number of Operational Districts with a Continuum
1 33 37
of Care
Q1 2007
VCCT indicators (NCHADS) 2(;32 t?;‘(’;et score
L No. (%)
Number of licensed VCCT sites operating in the public and non-
1 . 170 156
profit sectors
. 260,000
5 Number and percentage of adults (aged 15-49) who received HIV (3.5%) 55994
counseling and testing ++ at yéar oen d ’
3 Percentage .Of those tested who received their result through post- 989% 93.5%
test counseling
0 . 14,000 at
4 | Number (%) of VCCT clients that were referred from TB program year end 3,108
5 Number and percentage of new TB patients tested for HIV (at
targeted districts)
.1 . 2007 target Q1 2007 score
Health Facility Based Care Indicators (NCHADS) No. (%) No. (%)
37 370D
Number (%) OD? with at least one center that provides ART A:37 providing
1 . C:23 ART (and 2
services -1
OD providing
Ol only)
5 Number (%) OD with at least one center that provides PMTCT 35 39
services
) i . 23,000 adults 19,995adults
3 | Number of people with advanced HIV infection on HAART 3.000 children | +1,938children
26,000 total 21,933total
Number (%) OI/ ART sites with one or more stock-outs of o o
5 . 0% 0%
essential ARVs

! Cambodia has 24 provinces, 76 ODs, including 68 ODs with referral hospitals.
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. 2007 target 2007 score
Home Based Care Indicators (NCHADS) No. (%) No. (%)
Total number of HBC teams actively providing home-based 290 279
care and support services to PLHA
Number of PLHA supported by HBC teams 26,000 21,777
. 2,373
Number of TB patients referred by HBC to VCCT 10,000
. 580 (62%) of o
Number (percent) of HC with HBC teams 942 HC 547(58.1%)
. 2007 target | Q1 2007score
PMTCT Indicators (NMCHC) No. (%) No. (%)
. 69 including 37
# PMTCT sites 75 at RH
# (%) ODs with at least one facility offering the minimum 40
package of PMTCT services
#/ % ANC 1 women attending PMTCT services who received 55,000 11,444
HIV testing 75% (76.2%)
48,000 10,141
#/ % ANC 1 women who receive post-test counselling 65% (67.5%)
9 . 11,500
#/ % husbands and/or partners that receive post-test 1,867 (90.7%6)
counselling through PMTCT program ' 70
# (%) of HIV-infected pregnant women who received a 0
11% 105
complete course of ARV
# (%) children born to HIV positive mothers, identified through 104 (94.5%)
PMTCT program that received a complete course of 11% All received
antiretroviral prophylaxis NVP+ZDV
# (%) children born to HIV infected mothers who received ARV 1
prophylaxis at birth and are HIV infected at 18 months
# (%) of pregnant women attending ANC who were tested for 65°%

HIV and received their HIV test result
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Iv.

Financial Report:

During Q1 $1,023,686 was disbursed, representing 11% of the Annual
Work Plan managed by NCHADS. This amounted to 21% of the Quarterly Work

Plan.

62 % of planned DFID funds were spent

41 % of planned EUROPAID funds

7 % of planned funds from the GFATM (R2-R4 and R5),
131% of CDC funds.

66 % of CTAP funds

113% of CHAI funds,

45% of AHF funds,

104% of FHI funds

73% of Treat Asia funds, and

41% of WHO

Table 1: Summary Expenditures by sources

DFID $ 2,138,296 | $ 680,099 | $ 424,425 62% 20%
GFATM (R2, R4 and R5) $ 5,261,172 | $ 3,581,179 | $ 245,475 7% 5%
CDC $ 240,080 | $ 58,841 | $ 77,196 131% 32%
EUROPAID $ 619,619 | $ 391582 | $ 158,785 41% 26%
UNSW/CTAP $ 276,440 | $ 69,110 | $ 45,787 66% 17%
WHO $ 174,480 | $ 31,865 | $ 13,219 41% 8%
FHI $ 84,500 | $ 6,500 | $ 6,791 104% 8%
CHAI $ 189,840 | $ 20,210 | $ 22,803 113% 12%
AHF $ 53,648 | $ 4,195 | $ 1,888 45% 4%
Treat Asia $ 72532 | $ 37,401 | $ 27,317 73% 38%

Most of Expenditure was better at Provincial level than at NCHADS HQ:
e For DFID funding, 83% of planned provincial expenditures was achieved, while
58% of planned expenditures was achieved by NCHADS HQ:
e For GFATM funding, 85% by 8 provinces covered by GFATM-R2 and 79% by
GFATM-R4 were achieved, while 6% of planned expenditures were achieved by
NCHADS almost all this planned central expenditure was procurements.
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e For EUROPAID funding, 63% of planned provincial expenditures was achieved,
and 40% of planned expenditures was achieved by NCHADS HQ
e For AHF funding, 60% of planned provincial expenditures was achieved, and 45%
of planned expenditures was achieved by NCHADS HQ
e CTAP funding only covered the Social Health Clinic, CHAI, WHO, Treat Asia
expenditures only incurred by NCHADS HQ.
e But for CDC funding, 100% of planned provincial expenditure was achieved, and
172% of planned expenditure was achieved by NCHADS, because these
expenditures were commit from Q4 2006.
e Many provinces did very well; 15 of 24 spent more than 80% of their plans
(BMC, KCN, KSP, KTM, KPT, KDL, KEP, KRT, PLN, PVH, PVG, RTK, SRP,

STG and TKV); only 3 spent less than 65% (OMC, MDK, and SHV).

Table 2: Summary Expenditures for NCHADS

DFID Annual Plan Q1 Plan Q1 Act Q1 % A%
BCC Unit | $ 168,720 | $ 79,585 | $ 36,325 46% 22%
STURTI Unit | $ 30,000 | $ 4,000 | $ 705 18% 2%
National STD Clinic | $ 39,300 | $ -1 $ - #DIV/0! 0%
AIDS Care Unit | $ 280,500 | $ 7,348 | $ 121,800 | 1658% 43%
VCCT /LS Unit | $ 58,000 | $ 28,000 | $ - 0% 0%
Research Unit | $ 25,000 | $ -1 $ - #DIV/O! 0%
P':;‘Sigge'p'\é'ft’irr‘féoﬂ?ﬁ $ 216,958 | $ 64,500 | $ 19,032 30% 9%
Logistic Ma”agemjr:‘ii $ 346,450 | $ 244,500 | $ 55,985 23% 16%
Admin & Finance | $ 497,500 | $ 135250 | $ 93,612 69% 19%
Total NCHADS | $ 1,662,428 | $ 563,183 | $ 327,459 58% 20%
Total Provinces (23) | $ 475,868 | $ 116,916 | $ 96,966 83% 20%
Grand Total for DFID | $ 2,138,296 $ 680,000 $ 424,425 62% 20%
GFATM(RZP'; é’ Eg Annual Plan Q1 Plan QlAct | Q1% | A%
BCC Unit | $ 135000 | $ 63,000 | $ 2,163 3% 2%
STURTI Unit | $ 52,540 | $ 11,634 | $ 13 0% 0%
AIDS Care Unit | $ 502,967 | $ 102,900 | $ 39,064 38% 7%
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VCCT /LS Unit $ 80,200 $ 10,000 | $ 11,648 116% 15%

Planning, Monitoring o o
and Reporting Unit $ 91,950 $ 31,400 | $ 12,163 39% 13%
Data management | g 10,000 | $ i #DIV/O! 0%
Logistic Ma”agemjr:‘ii $  3487,619 | $ 3138812 | $ 28,695 1% 1%
Admin & Finance | $ 650,964 | $ 176,289 | $ 113,001 64% 17%
Total NCHADS | $ 5,101,240 $ 3,534,035 | $ 206,747 6% 4%
Total Provinces (15) | $ 159,932 | $ 47,144 | $ 38,728 82% 24%

Grand Total for
GFATM(R2-P2, R4-P2& | $ 5,261,172 $ 3,581,179 $ 245,475 7% 5%
R5)
EUROPAID Annual Plan Q1 Plan Q1 Act Q1 % A%

AIDS Care Unit $ 42,448 $ - $ 476 #DIV/O! 1%

Planning, Monitoring o o
and Reporting Unit $ 67,633 $ 21,500 | $ 37,468 174% 55%
Logistic Ma”agemjr:‘ii $ 343,188 | $ 310,000 | $ 81,724 26% 24%
Admin & Finance | $ 141,232 | $ 53,429 | $ 34,923 65% 25%
Total NCHADS | $ 594,501 $ 384929 | $ 154,591 40% 26%
Total Provinces (2) $ 25,118 $ 6,653 | $ 4,194 63% 17%

Grand Total for o o
EUROPAID $ 619,619 $ 391582 | $ 158,785 41% 26%

CDC Annual Plan Q1 Plan Q1 Act Ql% A%

VCCT /LS Unit $ 9,900 $ 10,000 | $ 4,192 42% 42%
Surveillance Unit | $ 39,508 | $ 6,500 | $ 7,771 120% 20%

Planning, Monitoring o o
and Reporting Unit $ 44,000 $ 6,000 | $ 4,592 7% 10%
Data ma”agemjr:‘it $ 4000 | $ - #DIV/O! 0%
Logistic Ma”agemlfr:‘ii $ 2500 | $ - |'$ 17,662 | #DIVIO! | 706%
Admin & Finance $ 11,600 $ 2900 | $ 9,398 324% 81%
Total NCHADS | $ 111,508 $ 25,400 | $ 43,615 172% 39%
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Total Provinces (1) | $ 128,572 | $ 33441 | $ 33,581 100% 26% ‘
Grand Total for CDC | $ 240,080 $ 58,841 | $ 77,196 131% 32%
AHF Annual Plan Q1 Plan Q1 Act Q1% A%
BCCUnit| $ 1,000 | $ -1 % 500 | #DIV/0! 50%
AIDS Care Unit | $ 9,386 | $ -1 % - #DIV/O! 0%
P':Rgig%’p'\(fr?i?:;oggﬁ $ 3500 | $ 1000 | $ 788 79% | 23%
Admin & Finance | $ 18,780 | $ 3,195 | $ 600 19% 3%
Total NCHADS | $ 32,666 $ 4,195 | $ 1,888 45% 6%
Total Provinces 3) | $ 20,982 | $ 5770 | $ 3,455 60% 16%
Grand Total for AHF | $ 53,648 $ 4195 $ 1,888 45% 4%
FHI Annual Plan Q1 Plan Q1 Act Q1% A%
STI/RTIUnit | $ 2,500 | $ -1 % 817 #DIV/O!
Surveillance Unit | $ 62,000 | $ -1 $ 4,915 | #DIV/0!
g onond | 5 1m000 | s aso0 :
VCCTI/LS $ 1,059
Logistic Management $ 2000 | $ 2.000 0
Unit
Total NCHADS | $ 84,500 $ 6,500 0
Grand Total for FHI | $ 84,500 $ 6,500 | $ 6,791 104% 8%
WHO Annual Plan Q1 Plan Q1 Act Q1% A%
Surveillance Unit | $ 60,000 | $ 8,430 | $ - 0% 0%
balamanagement | g 39,000 | $ 4,565 | $ : 0% 0%
Admin & Finance | $ 75,480 | $ 18,870 | $ 13,219 70% 18%
Total NCHADS | $ 174,480 | $ 31,865 | $ 13,219 41% 8%
Grand Total for WHO | $ 174,480 | $ 31,865 | $ 13,219 41% 8%
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CHAI Annual Plan Q1 Plan Q1 Act Q1% A%
AIDS Care Unit $ 55,000 $ - $ 9,859 #DIV/0! 18%
Planning, Monitoring o o
and Reporting Unit $ 30,000 $ 1,250 | $ 6,777 542% 23%
Logistic Management | 20,000 | $ s _ | #DIV/O! 0%
Admin & Finance $ 84,840 $ 18,960 | $ 6,167 33% 7%
Total NCHADS | $ 189,840 | $ 20,210 | $ 22,803 113% 12%
Grand Total for CHAI | $ 189,840 | $ 20,210 | $ 22,803 113% 12%
TREAT Asia Annual Plan Q1 Plan Q1 Act Ql % A%
AIDS Care Unit $ 57,532 $ 33651 | $ 27,317 81% 47%
Research Unit | $ 15,000 | $ 3,750 | $ - 0% 0%
Total NCHADS $ 72,532 $ 37,401 | $ 27,317 73% 38%
Grand Total for o o
TREAT Asia $ 72,532 $ 37,401 $ 27,317 73% 38%
UNSW/CTAP Annual Plan Q1 Plan Q1 Act Q1% A%
Research Unit | $ 260,000 | $ 65,000 | $ 45,787 70% 18%
Admin & Finance | $ 16,440 | $ 4,110 | $ - 0% 0%
(S T i || o 276,440 | $ 69,110 | $ 45787 66% 17%

UNSW/CTAP
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Table 3: Summary Expenditures for Provinces

Total Expenditure in Q1

Province
DFID GFATM EUROPAID CDC AHF Total

1 BMC $ 33,581 33,581
2 | BTB 4,195 4,195
3 | KCM 4908 | $ 1,518 6,426
4 | KCN 5004 | $ 2,490 7,494
5| KDL 7,258 | $ 2,755 10,013
6 | KEP 4,607 4,607
7 | KPT 5126 | $ 2,906 $ 1,725 9,757
8 | KTM 5863 | $ 3,484 $ 957 10,304
9 | KRT 5,114 5,114
10 | KSP 5425 | $ 2,666 8,091
11 | KHK 7,350 7,350
12 | OMC 4,148 4,148
13 | MDK 1,962 1,962
14 | PLN 2510 | $ 941 3,451
15 | PNP 823 | $ 3,367 4,190
16 | PST 1,795| $ 1613 | $ 1,225 4,633
17 | PVG 6,357 | $ 2,255 8,612
18 | PVH 2,599 2,599
19 | RTK 4,104 4,104
20 | SRP 4488 | $ 3,182 7,670
21 | SHV 1668 | $ 3,755 5,423
22 | STG 4,281 $ 773 5,054
23 | SVR 2579 | $ 2,898 5,477
24 | TKV 4802 | $ 4,898 | $ 2,969 12,669
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Table 4: Summary Expenditures for Provinces supported by DFID

Provinces Y Plan Q1 Plan Q1 Actual Q1% A%
1| BTB $ 29,778 $ 6453 $ 4,195 65% 14%
2 | KCM $ 19,947 $ 5033 $ 4,908 98% 25%
3 | KCN $ 22,218 $ 559 | $ 5,004 89% 23%
4 | KDL $ 29,442 $ 7324 $ 7,258 99% 25%
5 | KEP $ 17,578 $ 5771 $ 4,607 80% 26%
6 | KPT $ 24,898 $ 5752 $ 5126 89% 21%
7 | KTM $ 25,530 $ 6178 $ 5,863 95% 23%
8 | KRT $ 22,973 $ 5316 $ 5114 96% 22%
9 | KSP $ 19,738 $ 251 | $ 5,425 87% 27%
10 | KHK $ 34,854 $ 10,255| $ 7,350 72% 21%
11 | OMC $ 21,832 $ 6905| $ 4,148 60% 19%
12 | MDK $ 14,046 $ 3173 $ 1,962 62% 14%
13 | PLN $ 10,230 $ 3055 $ 2510 82% 25%
14 | PNP $ 14,567 $ 1,767 $ 823 47% 6%
15 | PST $ 9,064 $ 2562 $ 1,795 70% 20%
16 | PVG $ 33,337 $ 5571 $ 6,357 114% 19%
17 | PVH $ 16,464 $ 3,091 $ 2,599 84% 16%
18 | RTK $ 16,676 $ 2597 | $ 4,104 158% 25%
19 | SRP $ 22,736 $ 5883 $ 4,488 76% 20%
20 | SHV $ 14,484 $ 3080 $ 1,668 54% 12%
21 | STG $ 15,661 $ 3839 $ 4,281 112% 27%
22 | SVR $ 17,664 $ 6303 $ 2579 41% 15%
23 | TKV $ 22,152 $ 5161 | $ 4,802 93% 22%
_— $ 116,916 $ 96,966 83% 20%
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Table 5: Summary Expenditures for Provinces supported by GFATM-R2-11

Provinces Y Plan Q1 Plan Q1 Actual Ql % A%
1KCN $ 12,630 $ 2,872 $ 2,490 87% 20%
2KTM $ 10,966 $ 3,804 $ 3,484 92% 32%
3[KPT $ 13,790 $ 3,447 $ 2,906 84% 21%

4 KDL $ 13,500 $ 3,375 $ 2,755 82% 20%

5KSP $ 13,781 $ 2,700 $ 2,666 99% 19%

6PVG $ 14,525 $ 3,792 $ 2,255 59% 16%

7|SRP $ 13,996 $ 3,499 $ 3,182 91% 23%

8SVR $ 13,280 $ 3,252 $ 2,898 89% 22%

Total $106,468 $ 26,741 $ 22,636 85% 21%

Table 6: Summary Expenditures for Provinces supported by GFATM-R4-11

Provinces Y Plan Q1 Plan Q1 Actual Q1 % A%
1KCM $ 8,659 $ 3,333 $ 1,518 46% 18%
2IPLN $ 4,305 $ 1,074 $ 941 88% 22%
3[PNP $ 9,304 $ 4,112 $ 3,367 82% 36%
4/PST $ 4,221 $ 1,478 $ 1,613 109% 38%
5SHV $ 12,704 $ 5,338 $ 3,755 70% 30%
6[TKV $ 14,271 $ 5,068 $ 4,898 97% 34%
Total $ 53,464 $ 20,403 $ 16,092 79% 30%
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Table7: Summary Expenditures for Provinces supported by EUROPAID

Provinces Annual Q1 Plan Q1 Actual Q1% A%
OD SPM o o
1 / PST $ 8,068 |$ 2194 |$ 1,225 56 % 15%
OD Kirivong o o
2 JTKV $ 8,899 $ 1,589 |$ 921 58% 10%
OD Ang
3[Roka $ 8,151 $ 2870 |$ 2,048 71% 25%
JTKV
Total $ 25118 |$ 6,653 $ 4194 63% 17%
Table 8: Summary Expenditures for Provinces supported by CDC
Province Annual Q1 Plan Q1 Actual Q1% A%
BMC $ 128,572 $ 33,441 |$ 33,581 100% 26%
Table 9: Summary Expenditures for Provinces supported by AHF
Provinces Annual Q1 Plan Q1 Actual Q1% A%
1KTM $ 6,020 $ 1,830 |$ 957 52% 16%
2(KPT $ 9,220 $ 1,875 |$ 1,725 92% 19%
3STG $ 5,742 $ 2,065 |$ 773 37% 13%
Total $ 20,982 |$ 5,770 $ 3,455 60% 16%
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