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I. Summary Reports 
 
This report capture the progress made during 1st Quarter of 2007 on key 
activities for each NCHADS Units and provinces with summary achieved 
outputs.  
 
The Work Plan 2007, including PBSI, budgets for a total of $ 10,578,235 for 
implementation the activities at national and provincial level, and additional $ 
5,478,636 is allocated by partners at provincial; and allocated 9% for prevention 
activities, 59% for the continuum of care (including reagents, OI/ARV drugs, 
consumables, etc), 7% for surveillance, research and data management, and 
25% for programme planning monitoring reporting and administration costs 
and incentives from 20 funding sources. 
 
During this Quarter, $1,023,686 was disbursed, representing 11% of the Annual 
Work Plan managed by NCHADS.  This amounted to 21% of the Quarterly 
Work Plan, to support the implementation of the provincial and national 
activities. 
  
A - NATIONAL ACTIVITIES  
 
To strengthen the implementation of programme at both levels, a set of 
national activities were implemented at NCHADS. These included the 
following:   
 
IEC, BCC AND 100% CONDOM USE PROGRAMME  
 
To be effective in development of IEC materials, the BCC Unit of NCHADS 
conducted the Workshop on concepts for developing and using appropriate 
audience-focused IEC materials with 28 participants from 12 provinces (KHK, 
BTB, SRP, KCN, KCM, KRT, KSP, KPT, OMC, PST, TKV and SHV), 7 NGOs 
(PSF, KHANA, FHI, CWPD, MSC, RHAC, and Chems) and NCHADS units  
  
BCC Unit developed, printed, and distributed the IEC material such as: 

- Ongoing designed and developed IEC material with HIV/AIDS related 
message (leaflets, and posters). 

- 15 billboards installed in Phnom Penh (6), Svay Rieng (2), Takeo (1), 
Sihanouk Ville (1), Kandal (1), Kampong Chhnaing (1), and Kratie (1).  
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In collaboration with provinces, to select district to organize the mobile shows 
with HIV/AIDS related messages in 6 districts of 4 provinces:  Chulkiri 
district/Kampong Chhnaing, Kampong Trabek and Pearaing district/ Prey 
Veng, Ponheakrek and Oraing Ov district/ Kampong Cham, and Kampong Ro 
district/Svay Rieng. 

 
To monitor the implementation of the programme, the supervision visits on 
IEC activities, Peer Education, outreach activities, and 100% CUP were carried 
out by BCC officers in Kampong Cham, Kratie, Siem Reap, Pailin, Kampot, 
Kep, Takeo, and Pursat.  
 
STI/ RTI CASE MANAGEMENT 
 
To ensure the good implementation of STD activities, STD officers conducted 
TWG meetings to discuss on: 

o Preliminary result of study on over treatment of Cervicitis and high 
prevalence of vaginal discharge low risk women in Cambodia.  

o Review on risk assessment for vaginal discharge care management in 
low risk women in Cambodia.  

 
2 officers of STI/RTI Unit facilitated in 2 sessions of Refresher training on STI 
Case Management with syndromic approach in Phnom Penh and Battambang, 
organized by PSI. 
  
Staff of the STI/RTI Unit and National STD clinic provided technical support 
and supervised on STI/RTI at STD Clinics in Kratie, Phnom (HC Samdech Ov, 
Tuorl Kok, Don Penh, Chamkarmorn, Tuorl Svay Prey) Kampot, Pailin, 
Kampong Chhnaing, Kampong Thom, Takeo.  
 

In collaboration with Research Unit, STI/RTI Unit collected the data and lab for 
Study on Validation of STI Protocol for SWs in SHV, BTB, and Phnom Penh. 
 
Table 1: Consultation 
 

 Dermatology STD Surgery 
Month Male Female Male Female Male Female 
January 1193 1453 42 38 4 6 

February 1109 1420 51 40 5 6 

March 1041 1464 41 36 5 7 

 
Table 2: Serology 
 

Test RPR TPPA HBs-Ag HBs-Ab HCV-Ab HIV-Ab 
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Month Total + Total + Total + Total + Total + Total + 

January 59 2 51 5 68 9 68 18 68 2 66 4 

February 47 4 31 4 48 4 47 12 47 1 48 0 

March 49 1 40 4 54 9 56 11 56 3 51 6 

 
Table 3: Bacteriology 
 

Method Gram Stain Gen-Probe Wet mount 

Month GNID PMNs >10 # of test Gonorrhea Chlamydia 
Trachomatis # of test Trichomo

nas Yeast # of test 

January 2 14 26 0 0 26 0 12      17 
February 6 11 20 0 0 20 0 2 12 

March 4 18 32 0 0 26 0 8 22 
 
In collaboration with PSF, one Clinician and 2 staff of National STD clinic, mobile 
consulted and STD checked up for SWs and High-risk population in Prek Leap area.   
 
CONTINUUM OF CARE FOR PLWHA 
 
In order to share experiences among people working in the field of Pediatric 
care, build capacity for delivering pediatric AIDS care across Cambodia at the 
clinical, nursing, and home base care level. Better understand the integration of 
PMTCT, maternal and child health and pediatric care. NCHADS is very 
pleased to organize the First National Conference on Pediatric AIDS in 
Cambodia at Intercontinental Hotel, which sponsored by GFATM, Unicef, 
World Vision, FHI, and Clinton Foundation.   
 
To coordinate and sharing experiences among OI/ART team, organize 3 
Regional network meeting in 3 different places which supported by TREAT 
Asia:  

 Battambang (36p from Battambang RH, Thmarkol, Mong Ressy, Military 
No 5, Mongkul Borey, Serey Sorphorn, Poi Pet, Siem Reap, Sotnikum, 
and Kralanh RH);  

 Kampong Cham (35p from Memut, Cheung Prey, Tbong Khmum, 
Kampong Cham, Neak Loeung, Prey Veng, Svay Rieng, Romeas Hek, 
Kampong Thom, Kratie and Stung Treng RH;   

 Sihanouk Ville (33p from Donkeo, Kirivong, Ang Rokar, Kampot, 
Kampong Trach, Chey Chumneah, Koh Thom, Koh Kong, Sre Ambel, 
Sihanouk ville and Kampong Speu RH.  

 
In collaboration with National Pediatric Hospital, conducted the Training on 
OI and ART management for pediatricians (2nd course), with 25 participants 
from Svay Rieng, Kampong Cham, Kampong Speu, Bantey Meanchey, 
Kampong Chhnaing, Sihanouk Ville, Takeo, Kampot, Kampong Thom, Kandal, 
Battambang, Pursat, Prey Veng, Maryknoll and NPH.  
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Organized the workshop on Review of Home Based Care activities, with 78 
participants from provinces and NGOs, in Kampong Cham, which supported 
by DFID and KHANA. 
 
In collaboration with PAO and PHD, organized the Orientation workshop on 
Community Home Based Care in Preah Vihear, which supported by GFATM. 
 
Organized 3 sessions workshop on Providers initiated testing and counseling 
for Health Care workers from 24 provinces. 
 
10 supervision trips were made to provide technical support on CoC, HBC, 
HFBC, Lab and Counseling in KTM, KCN, KDL, PLN, BMC, TKV, PVG, SVR, 
KHK, and KCM. 
 
SURVEILLANCE AND RESEARCH: 
 
10 supervision trips to assist on data collection for HSS 2006 in Kampong 
Chhnaing, Kampong Cham, Koh Kong, Kampong Speu, Pursat, Battambang, 
Banteay Meanchey, Pailin, Prey Veng, Sihanouk Ville, and collected the 
specimens to NIPH.    
 
Discussion meetings to revise the protocol and questionnaire for BSS 2007, and 
listing, mapping and recruit interviewers in Sihanouk Ville, SiemReap, 
Kampong Cham, Battambang, Phnom Penh for data collection that will be 
conducted in next quarter. 
 
Continuing analyze the data and writing report of the study on Over-treatment 
and the high prevalence of complaints of vaginal discharge among Low Risk 
Women 
Organized 2-day Workshop on HIV/AIDS Research Agenda with 60 
participants from International, Local NGOs, Donors and Others institutions: 
NMCHC, CNAT, NAA, PSI, KHANA, FHI, RACHA, WHO, WB, DFID, 
UNAIDS, UNDP, UNICEF, WFP, MSF/B, Center of Hope, CPN+, ...etc. The 
workshop aims to develop HIV/AIDS research agenda for year 2007-2008.   
 
PROGRAMME PLANNING, MANAGEMENT AND COORDINATION  
 
 To ensure the efficiency of work plan implementation in 2007 for provincial 
level under GFATM-R4, Phase II; NCHADS organized 3-day workshop on 
Planning and Monitoring for Implementation for GFATM R4 Phase II, year 
2007 for 6 provinces (Kampong Cham, Pailin, Phnom Penh, Pursat, Sihanouk 
Ville, and Takeo). The workshop aims to develop the work plan and to review 
implementation procedure including the M & and Financial Guideline.   
  
The Data Management Unit installed and conducted on site- training on OI 
Database in Battambang and Pailin, supported by FHI; and backlog data entry 
for OI/ART in Koh Kong and Pursat.       
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In collaboration with STI/RTI Unit, Logistic Management Unit organized four 
3-days Refreshers training on Logistic Management and Rational drug use for 
70 participants from 29 STD clinics, and ODs.  
 
Developed Comprehensive Annual and Quarterly Work Plans for NCHADS 
and 24 provinces that incorporated activities and funding from all sources for 
year 2007 with Letter of agreement of Annual Work plan. 
  
450 copies of the quarterly reports were produced and distributed to provinces 
and donors for their feedback of the implementation of the program.  
 

Joint supervision trips with Finance Unit and Logistic Management Unit to 
BMC, Kep, KCM, KCN, KDL, PVG, SVR, SHV, KDL, PLN, TKV, KPT, BTb, 
KTM. 
 

B - ACTIVITIES AT THE PROVINCIAL LEVEL 
 

84% of the 1st quarter-approved budgets were spent to support the 
implementation of activities in the Provinces funded by DFID, GFATM-R2, R4, 
EUROPAID, CDC and AHF. All activities such as organized the Outreach and 
Peer Education Program, 100% CUP, STI care and treatment, Continuum of 
Care, Management and coordination with partners strengthened in the 24 
provinces.  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

  9



  

 
II. Table of Results against Planned: 
 
A. National Level:  
 

Unit Q1 Plan Q1 Achievements Remarks 
 

BCC Unit Production of IEC material 
• Produce Leaflets, posters and stickers for 

HIV/AIDS prevention and care  

Production of IEC material 
- 15 billboards produced and installed in 

Phnom Penh (6), Svay Rieng (2), Takeo (1), 
Sihanouk Ville (1), Kandal (1), Kampong 
Chhnaing (1), and Kratie (1).  

 

For Leaflets, 
posters and 
stickers ongoing 
process and will 
be printed in Q2,  
 

BCC Unit - Training on Identify needs for IEC materials 
development 

This activities completed as planned 
- One 2-day Workshop on concepts for 

developing and using appropriate audience-
focused IEC materials with 28 participants from 
12 provinces and 7 NGOs 

 

BCC Unit - Select districts to perform mobile shows  This activities completed as planned 
- 6 selected districts to perform mobile shows 

as such as Kampong Ro district/Svay Rieng, 
Ponheakrek & Oraing Ov district/ Kampong 
Cham, Kampong Trabek and Pearaing 
district/ Prey Veng, and Chulkiri/ Kampong 
Chhnaing. 

 

BCC Unit - Coordination meetings to develop curriculum for 
TOT conducted by the NTWG on OR/PE 

2 TWG meetings to discuss and designed the 
Curriculum for ToT for Outreach, Peer Education 
Program and 100% CUP 

 

BCC Unit - Condom Promotion  This activity will 
be conducted in 
Q2 

BCC Unit - Monitoring and supervision on OPC in BMC, 
KDL, KSP, SHV, PST, KCM, KRT, SRP, TKV, 
KPT, KEP& PLN  

Supervision completed as planned 
- 7 supervision trips on OPC in SRP, PLN, 

KPT, KEP, TKV, PST, KCM and KRT.   
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STI/RTI Unit - Develop technical guidelines for STI/RTI case 
management and develop appropriate 
curriculums and training material. 

- National Policy and Strategy of prevention 
and care for STI/RTI was approved and 
distributed. 

-  

 

STI/RTI Unit - TWG meetings - TWG meetings to discuss on: 
o Preliminary result of study on over 

treatment of Cervicitis and high 
prevalence of vaginal discharge low 
risk women in Cambodia.  

o Review on risk assessment for vaginal 
discharge care management in low risk 
women in Cambodia.  

 

STI/RTI Unit - Joint supervision Supervision completed as planned 
- Supervision to Kratie, Phnom (HC Samdech 

Ov, Tuorl Kok, Don Penh, Chamkarmorn, 
Tuorl Svay Prey) Kampot, Pailin, Kampong 
Chhnaing, Kampong Thom, Takeo. 

 

 

STI/RTI Unit -  - Data collection for Study on Validation of STI 
Protocol for SWs in SHV, BTB,  

 

This study was 
carried from 
pervious Quarter  

AIDS Care 
Unit 

- In-service training for OI/ART team working at 
HIV/AIDS Care services in RH (Memut, Cheung 
Prey, Kampong Trach, Kampong Chhnaing, 
Kampong Thom, Prey Veng, Kampong Speu, 
Koh Thom, Kirivong, and Ang Rokar 

  

AIDS Care 
Unit 

- Two 3-day Regional Workshop for OI/ART 
network  

Workshop completed as planned 
- Three 3-day Regional network meeting for 

OI/ART team in 3 different places Battambang, 
Kampong Cham and Sihanouk Ville.  

 

AIDS Care 
Unit 

- Secondment of OI/ART team (Adult) from Sre 
Ambel and Kralanh RH at Neak Loeung RH 

- Two 1-week Secondment of OI/ART team 
(Adult) from Sre Ambel and Kralanh RH at 
Neak Loeung RH 
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AIDS Care 
Unit 

- First National Conference on Pediatric AIDS in 
Cambodia 

Workshop completed as planned 
- One 2-day Conference on Pediatric AIDS was 

conducted with participated from 
Pediatricians, Counselors, Lab technicians, 
and PMTCT program, NGOs to share 
experience. 

 

AIDS Care 
Unit 

- Mentoring on OI and ART service will be 
conducted in Kralanh/SRP, Sre Ambel/ KHK 

- OI/ART team of Neak Loeung RH 
mentoring the OI/ART service in Sre Ambel 
RH/ Koh Kong supported by Treat Asia  

 

AIDS Care 
Unit 

- Training in OI and ART management for 
pediatricians (2nd course) 

- In collaboration with National Pediatric 
Hospital, conducted the Training on OI and 
ART management for pediatricians (2nd 
course), with 25 participants from SVR, 
KCM, KSP, BMC, KCN, SHV, TKV, KPT, 
KTM, KDL, BTB, PST, PVG, Maryknoll and 
NPH.  

 

 

AIDS Care 
Unit 

- Consensus workshop to revise and update on 
OI/ARV guidelines 

- 2 Consultative TWG meetings to revise ARV 
Pediatric Guideline 

 

 

AIDS Care 
Unit 

- Semi-annual workshop on HBC network Workshop completed as planned 
- One 2-day workshop on HBC network to 

Review of Home Based Care activities, with 
78 participants from provinces and NGOs, in 
Kampong Cham, which supported by DFID 
and KHANA. 

 

 

AIDS Care 
Unit 

- Orientation Workshop on HBC in Preah Vihear Workshop completed as planned 
- In collaboration with PAO and PHD, 

organized the Orientation workshop on 
Implementation of Community Home Based 
Care activities in Preah Vihear, which 
supported by GFATM 
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AIDS Care 
Unit and 
VCCT/LS 
Unit 

- Monitoring and Supervision Supervision completed as planned 
- 10 supervision trips to provide technical 

support on HBC, HFBC and CoC, in KTM, 
KCN, KDL, PLN, BMC, TKV, PVG, SVR, 
KHK, and KCM. 

 

 

VCCT/LS 
Unit 

- Revised Policy and Guideline for Counseling and 
testing 

 

- 3 consultative meetings to discuss on Review 
the Policy and Guideline for Counseling & 
Testing 

 

 

VCCT/LS 
Unit 

- Training on HIV/AIDS Counseling  This activity will 
be conducted in 
Q2 

VCCT/LS 
Unit 

- Refresher training on Lab  This activity will 
be conducted in 
Q2 

VCCT/LS 
Unit 

- Three -1day workshop on Providers initiated 
testing and counseling  

Workshop Completed as planned 
- Three-1day workshop on Providers initiated 

testing and counseling for Health Care 
workers.  

 

 

Research 
Unit 

- Cambodian Research Program to support the 
optimal use of antiretroviral therapy      

 

- Ongoing process of Cohort Study, Adherence 
to ART and Immune Restoration Disease (IRD) 

 

Research 
Unit 

-  Analyzed the data of the study on Over-treatment 
and the high prevalence of complaints of vaginal 
discharge among Low Risk Women in Cambodia 

- Continuing the analyze the data and writing 
report of the study on Over-treatment and the 
high prevalence of complaints of vaginal 
discharge among Low Risk Women  

 

 

Research 
Unit 

- Treat Asia HIV observation database (TAHOD) - Ongoing process  

Research / 
Surveillance 
Unit 

-  - 2-day Workshop on HIV/AIDS Research 
Agenda 

Ad hock activity  
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Surveillance 
Unit 

- Supervision on Data collection of HSS 2006 in 
provinces 

Supervision completed as planned 
- 10 supervision trips to provide technical 

support on data collection in Kampong 
Chhnaing, Kampong Cham, Koh Kong, 
Kampong Speu, Pursat, Battambang, Banteay 
Meanchey, Pailin, Prey Veng, Sihanouk Ville, 
and collected the specimens to NIPH.    

 

 

PMR Unit - Organize the Planning Workshop to Develop 
GFATM-R4 Work plan 2007 for 6 provinces  

 

Workshop Completed as planned 
- One 2-day workshop on Planning and 

Monitoring for Implementation for GFATM R4 
Phase II, year 2007 in Pursat provinces 

 

 

PMR, 
Finance and 
LM Unit 

- Supervision  - Joint supervision trips with Finance Unit and 
Logistic Management Unit to BMC, Kep, KCM, 
KCN, and KDL. 

 

DM Unit - Backlog Data entry for STI, OI/ART, VCCT - Data collection, entry for OI/ART in Koh 
Kong and Pursat.     

 

 

Data 
Management 
Unit 

- Data collection from all OI/ART, VCCT, CD4 
and STD sites 

- Analyse and Report writing on the 
Comprehensive patients monitoring 

 

Data 
Management 
Unit 

- Training on using STI, OI/ART, VCCT, HBC 
Database 

- Installed and Site- training the new database 
of VCCT and STD into the Computer in BTB 
and PLN  

 

 

Logistic 
Management 
Unit 

- Refresher training on Logistic Management for 
STD clinic 

- Four 3-day Refreshers training on Logistic 
Management and Rational drug use for 29 
STD clinics 

 

 

Logistic 
Management 
Unit 

- Distributed the OI/ARV drugs, reagents, 
consumable 

- Distributed the OI/ARV drugs, reagents, 
consumable upon request by sites 
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B. Provincial Level: 
1. Banteay Meanchey 
 

Component Plan Achievements Remarks 
 

IEC: - Broadcast through local Radio and TV 
-  

- Broadcasted through local Radio 3 
times/day, 12 days/month, and TV cable in 
3 districts  

 

 

Outreach - Mapping 
- Owner meeting 
- PST/OP meeting  

- Map of Sex entertainments in 6 different 
places (Sereysophon, Monkulborey, 
Ochrov, Obeychan, Boeng Trakuon and 
Thmarpuok) were updated.  

 

   

 

100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
- Monitoring to sex establishments by 16 CUWG  
- Monitoring to Sex establishments (2 times per 

month) 

- No meeting of CUCC members 
- 12 meetings of 6 CUWG members in 

Sisphon, 6 p in Ochrov, 2p in Thmar Puok 
and 2p in Munkulborei.  

- Monitoring to sex establishments by 16 
CUWG 2 times/weeks 

 

No meeting of 
CUCC, because 
CUCC members 
were busy 

STD: 
 

- Supervision from PAO to OD and OD to HCs - 5 supervision trips to 5 HCs 
 

 

CoC: - Quarterly clinicians network meeting on 
OI/ARV management  

 
 
- Monthly meeting of CoC committee and MMM 

in OD Sereysophon, Monkulborey, Ochrov and 
Thmarpuok 

 
 

- Quarterly meeting with 19p from OI/ART 
teams from Munkulborey, Ochrov, 
Sisophon, PAO officers, DAO officers, and 
PHD. 

- 8 meetings of CoC committee members in 4 
different places (OD Sereysophon, 
Monkulborey, Ochrov and Thmarpuok) 

- 12 meetings of MMM with 779 PLHAs in 
OD Sereysophon, Monkulborey, Ochrov 
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- Quarterly meeting on HBC 
- Two-3day workshop on TB/HIV collaborative 

activities to new sites 

and Thmarpuok. 
- Quarterly meeting on HBC with 26 

participants from HBC team, NGOs, DAO 
and PHD. 

- Quarterly on TB/HIV  
- 12 supervision trips on HBC to 12 HBC 

teams 
PMTCT - Quarterly Coordination meeting - One 1-day coordination meeting on PMTCT 

was held to share experiences, find and sold 
the problems during the quarter, with 30p 
from PHD, PAO, DAO, PMTCT sites, and 
US-CDC 

- 6 trips supervision of PMTCT officers in 
Serey Sophorn and Poipet were held to 
follow up mothers and babies were not 
coming to HC as appointment  

 

VCCT: - Training on VCCT Data Management  
- Counseling network meeting 
- Lab network meeting  
- Supervision 
 

- One 5-day training on Data Management 
for 8 participants 

- Counseling network meeting with 15p from 
7 VCCTs 

- Lab technician network meeting with 12p 
- 4 supervision trips to 4 VCCTs 
 

 

Planning, 
coordination 
and 
Monitoring:

- Quarterly coordination meeting  
- Training on M &E  

- Quarterly coordination meeting with 
partners to improve the implementation 
and coordination 

- 4 supervision trips on Program 
management in 4 ODs 

 
 
 

 

 
 
 
 
 
 

   16



  

2. Battambang 
 

Component Plan Achievements Remarks 
Outreach -  Mapping  

- Owners meeting 
- 2 meeting of PWG/OPC members 
- 2 meeting of PST/OPC members 

- The map of entertainment services not yet 
developed 

- Two 1-day meeting with 55 Owners of sex 
establishments  

- Quarterly meeting of 15 PWG/OPC 
members 

- One 1-day meeting of 11 PST/OP members 

 

100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
- Monitoring to sex establishments by CUWG 2 

times/month 
- Condom supply 

- Quarterly meeting of 10 CUCC members 
- 2 meeting of CUWG members 
- Monitoring to brothel and sex establishments 

by 7 CUWG 2 times/ month 
- Supplied 30000 condoms to STD clinics & 

VCCTs 
 

 

STD: - Supervision from PAO to OD and OD to HCs 
- Technical coordination meeting 

- 4 supervision trips to 4ODs (Sampov Loun, 
Mong, Thmarkol and Sangke) 

- 9 supervision trips to 9 HCs by OD 
Coordinator in 3 ODs (Battambang, 
Sampov Loun and Mong Ressey) 

- One-1day Technical coordination meeting 
with 18p from 5 ODs, 2 STD clinics 

 

 

CoC: - Monthly meeting of CoC committee and MMM 
in OD BTB, TMK and MR 

- 9 meetings with 324 CoC committee in OD 
BTB, TMK and MR 

 

 

VCCT: - Counseling network meeting 
- Supervision 

- 3 supervision trips to 3VCCTs  

Planning, 
coordination 
and  

- Annual Planning workshop 
- Coordination meeting 
- Supervision  
 

- One 3-day Planning workshop with 46p 
from ODs, PAOs, RHs, PHD and NGOs 
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3. Kampong Cham 
 

Components Plan Achievements Remarks 
 

Outreach - Mapping 
- Owners meeting 
- 1 meeting of PWG/OPC members 
- 2 meeting of PST/OPC members 

- 4 meeting with Owners of sex services 
entertainment in 4 difference places 
(Kampong Cham twon, Tbong Khmom, 
Ponheakrek and Memut district) 

 

 

100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
- Supervision to brothel by CUWG members  
- Condom supply 

- Quarterly meeting of 9 CUCC members  
- 12 meetings of CUWG members in 3 difference 

places (Kampong Cham twon, Tbong 
Khmom, and Memut district) 

- Supervision to brothel by CUWG members 
every 2weeks 

- Condom supply 

 

STD: - Supervision from PAO to OD and OD to HCs - 10 Supervision trips on STI management 
from PAO to 10 ODs and 20 supervision 
trips by OD Coordinators to HCs in 10 ODs 

 

 

CoC: - Monthly meeting of CoC committee and MMM 
in OD KCM, Memut,  Tbong Khmum & Cheung 
Prey 

- Supervision on CoC 

- Monthly meeting of CoC committee and 
MMM in OD KCM, Memut,  Tbong 
Khmum & Cheung Prey 

 

 

VCCT: - Counseling network meeting 
- Supervision 

- 1-1day counseling network meeting 
- 6 supervision trips to 6 VCCTs 
 

 

Planning, 
coordination 
and 
Monitoring: 

- Coordination meeting - Quarterly Coordination with partners and 
NGOs with 38p 

- One 4-day Planning workshop with 102p 
from ODs, PAOs, RH, PHD and NGOs 
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4. Kampong Chhnaing 
 

 Plan Achievements Remarks 
 

IEC - Outreach to community - Provided education on HIV/AIDS to 2000 
people in Chulkiri district 

 

Outreach - Mapping 
- Owner meeting 
- Peer Training  
- Meeting of PST/OPC members 
- Meeting of PWG/OPC members 
- In-service training for PST/OP 

- One map of entertainment services in 
Baribor district was developed 

- One 1-day meeting with 31 Owners of sex 
establishments  

- Quarterly meeting of 14 PWG/OPC 
members 

- Two 1-day meeting of 10 PST/OP members 
- 13 supervision trips on OP by PST/OP to 3 

districts 
- One 3-day In-service training for 14 

PST/OP members 
 

 

100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
- Supervision to brothel by CUWG members 
- Condom supply 

- 1 meeting of 7 CUCC members  
- 2 meetings of 10 CUWG members 
- Supervision trips of CUWG members to 

brothels 2 times/ month 
- Supplied 100 boxes of condoms to STD 

clinics & VCCTs 
 

 

STD: - Monthly mobile STD clinic check up for SWs 
- Supervision from PAO to ODs, and from OD to 

HCs 
 

- Monthly mobile STD clinic check up for 
SWs in Baribor and Kampong Tralach 
district 

- Quarterly meeting with 20p 
- 2 trips from PAO to 2 ODs 

 

CoC: - Monthly meeting of CoC committee and MMM 
meeting 

- HBC network meeting 
- Supervision trips on HBC to 5 teams  

- 3 meetings with 87 CoC committee and 3 
meetings of MMM with 361 PLHAs which 
included 46 children 

- One 1-day HBC network meeting for 31p  
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VCCT: - Counseling network meeting 
- 4 Supervision trips 

- One-1day counseling network meetings 
with 19 participants from 3 VCCTs 

- 3 Supervision trips to 3 VCCTs 
 

 

Planning, 
coordination 
and 
Monitoring:

- Annual Planning Workshop 
- 3 Coordination meeting at Provincial level and in 

2 ODs  
- Supervision from PAO to ODs 
 

- One 3-day Planning workshop with 50p 
from ODs, PAOs, RH, PHD and NGOs 

- Coordination meeting at Provincial level 
and in 2 ODs  

 
 

 

 

 
 
5. Kampong Speu 

 
 Plan Achievements Remarks 

Outreach - Update mapping entertainment services 
 
- Owner meeting 
- 2 meeting of PST/OPC 
- 1 meeting of PWG/ OPC 
- Supervision 

- Field visited to listing the entertainment 
services and two 1-day meeting to review 
and update the map 

- One-1day meeting with 48 Owner of 
Entertainment service  

- 2 Meetings of 7 PST/OPC members 
- 1 meeting of 11 PWG/OPC members 

 

100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
- Supervision to brothel by CUWG members 
- Condom supply 

- One 1-day Quarterly meeting of 9 CUCC 
members  

- Two 1-day meeting of 13 CUWG 
members 

- 3 Supervision to brothels in 4 districts by 
CUWG members 

- Supplied 100 boxes of condom to VCCT 
and STD clinic 

 

STD: - Mobile STD clinic  
- Coordination meeting  
- 3 Supervision trips from PAO to 3 ODs and 9 

trips from ODs to 9 HCs 

- Monthly mobile STD clinic check up for 34 
SWs in Phnom Sruoch district 

- One 1-day coordination meeting with 18p 
from 3 ODs, STD clinic, PAO and PHD.  
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- 3 trips from PAO to 3 ODs 
- 5 supervision trips to 5 HCs 

CoC:(HFBC, 
HBC) 

- CoC orientation workshop  
- Monthly meeting of CoC committee and MMM 

meeting 
- Quarterly meeting of HBC network 
- Supervision 

- 3 meeting of CoC committee with 21 
participants and 3 meetings of MMM with 
200 PLHAs  

 
- 8 Supervision trips to 9 HBC teams 

 

VCCT: - Counseling network meeting 
- Supervision  

- 4 supervision trips to 4 VCCT sites  

Planning, 
coordination 
and 
Monitoring:

- Annual Planning Workshop for 2008  
- Coordination meeting 
- Supervision from PAO to ODs 
 

- One 3-day Planning Workshop for 2008, 
with 52p from 3 ODs, RHs, PAO, STD 
clinic, and NGOs 

- One– 1 day Coordination meetings with 
38p from partners and ODs  

 

 

 

 
6. Kampong Thom: 

 
 Plan Achievements Remarks 

 
Outreach - One 2-day Refresher training for PST/OP on OPC 

- Owner meeting 
 
 
 
- 2 meeting of PST/OPC 
- 1 meeting of PWG/ OPC  

- One 2-day training for 9 PST/OP on OPC 
- Three-1day meeting with 75 Owner of 

Entertainment service in Baray, Dtung Sen 
and Stong district 

- One-1day meeting of PWG/OPC with 11 
members 

- Two-1day meeting of PST/OPC with 8 
members 

- 2 supervision trips carried out by PWG and 
5 trips by PST Baray, Stung Sen and Stong 
district. 

 

100% CUP: - Quarterly meeting of CUCC  
 
- 12 meetings of CUWG 

- 1 CUCC Meeting with 10 members 
- 2 meetings of 5 CUWG members in Stung 

Sen district and 4 CUWG in Baray district 
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- Supervision to brothel by CUWG members 
- Condom supply 

- Supervision by CUWG members to brothels 
in 3 ODs 2 times/month 

- Supplied 150 boxes of condom to VCCT 
and STD clinic 

STD: - Mobile STD clinic to Baray 
 
 
- 3 Supervision trips from PAO to 3 ODs and 32 

trips from ODs to 33 HCs 
 

- Monthly mobile consultation and STD 
check up for SWs in Baray Santok OD by 2 
STD officers 

- 3 trips from PAO to 3 ODs and 9 HCs 
- 9 supervision trips to 9 HCs 

 

CoC:(HFBC, 
HBC) 

- Monthly meeting of CoC committee and MMM 
meeting 

 
- Refresher training for HBC team members  
- Supervision on HBC 

- 3 meetings of CoC committee members and 
3 meetings of MMM with 150 PLHAs and 
90 children  

- One 3-day Refresher training for 22 HBC 
team members 

- 5 supervision trips on HBC to 5 HCs,  

 

VCCT: - Counseling network meeting in Kampong Thom 
- 12 counselors attended the Regional meeting in 

SRP 
- Supervision  

- 7p from 7 VCCTs attended the counseling 
network meeting in SRP 

- 6 supervision trips by 2 PAO to 6 VCCTs in 
3 ODs 

 

Planning, 
coordination 
and 
Monitoring:

- Annual Planning Workshop for year 2008 
- Coordination meeting 
- Supervision from PAO to ODs 
 

- One 3-day Planning Workshop for 2008, 
with 22p from 3 ODs, RHs, PAO, STD 
clinic, and NGOs 

- One– 1 day Coordination meetings with 
26p from partners and ODs 

- Two supervision trips on HIV/ AIDS 
Management by HAMT to OD Baray and 
Stong  
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7. Kampot: 
 

 Plan Achievements Remarks 
Outreach - Mapping 

- Owner meeting 
- One-2day Refresher training for PST/OPC 
- One-1day Refresher training for 40 PEs 
- Meeting of PST and PWG members 
- Supervisions 

- Reviewed and updated the map of 
entertainment services  

- One-1day meeting with 36 Owner of 
Entertainment service from Kampot and 4p 
from Chhouk OD 

- One-1day meeting of PWG/OPC with 14 
members 

- Two-1day meeting of PST/OPC with 10 
members 

- 15 supervision trips of PWG/OPC on 
Outreach and PE program  

 

100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
- Supervision to brothel by CUWG members 
- Condom supply 

- Quarterly Meeting of 7 CUCC members 
- 2 meeting of 7 CUWG members 
- 18- supervision trips of 2 CUWG members 

to brothels in 2 ODs  
- Supplied 100 boxes of condom to VCCT 

and STD clinic 

 

STD: - Mobile STD clinic to Chhouk OD 
- Coordination meeting 
- 13 Supervision trips to 4 ODs and 9 HCs by PAOs 

and 34 trips from OD to 34 HCs 

- Monthly mobile consultation and STD 
check up for SWs in Chhouk OD by 4 STD 
officers 

- 13 supervision trips from PAO to 4 ODs 
and 9 HCs and 24 trips from OD 
coordinators to 24 HCs 

 

CoC:(HFBC, 
HBC) 

- Technical meeting for OI/ART team 
 
- Monthly meeting of CoC committee and MMM 

meeting in OD Kampot & Kampong Trach  
- 2 Supervision trips on IC to Kampot & Kampong 

Trach RH 
- 2 supervision trips to 2 CoC sites 
- 10 trips to 6 HBC teams  

- Technical meeting for OI/ART team from 
Kampot and Kampong Trach 

- 6 meetings of CoC committee members in 2 
ODs (Kampong Trach and Kampot)  

- 6 meetings of MMM in 2 ODs (Kampong 
Trach and Kampot) with 565 PLHAs  

- 10 supervision trips on HBC to 6 HBC 
teams in 4 ODs 
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VCCT: - Counseling network meeting 
 
 
- 4 Supervision trips to 4 VCCTs 

- One-1day counseling network meeting with 
13 participants from 4 VCCTs in Kampot 
and 1 VCCT in Kep 

- 4 supervision trips by 2 PAO to 4 VCCTs in 
4 ODs 

 

Planning, 
coordination 
and 
Monitoring:

- Annual Planning workshop 
- Coordination meeting 
- Supervision from PAO to ODs 
 

- One 3-day Planning Workshop for 2008, 
with 30p from 4 ODs, RHs, PAO, STD 
clinic, and NGOs 

- One– 1 day Coordination meetings with 
20p from partners and ODs  

 

 

 

 
8. Kandal  
 

 Plan Achievements Remarks 
Outreach - Mapping 

 
- Owner meeting 
- Supervision  
- Meeting of PST/OP 
- Meeting of PWG/OPC 

- 2 maps of Entertainment service in 
Takhmao and Kien Svay were updated 

- One-1day meeting with 43 Owner of 
Entertainment service in Takhmao and Kien 
Svay 

- 1 Meeting of 10 PWG/OP members 
- 2 Meetings of 9 PST/OP members 

 

100% CUP: - Quarterly meeting of CUCC  
 
- 12 meetings of CUWG 
 
- Condom supply 

- Quarterly meeting of CUCC members with 
20 participants  

- 2 meetings of 10 CUWG members 
- Supervision trips of 10 CUWG members to 

brothels every 2times/month 

 

STI - Refresher training 
- Supervision 

- One 3-day refresher training on STI 
syndromic approach for 24p from 11HCs 

-  

 

CoC:(HFBC, 
HBC) 

- Technical meeting for OI/ART team 
- Monthly meeting of CoC committee and MMM 

meeting 
- Supervision  

- Quarterly technical meeting on OI/ART 
team, with 22 participants to share 
experience  

- 6 meetings of CoC committee members in 2 
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- Quarterly meeting of HBC network 
-  

ODs (Koh Thom and Takmao) 
- 3 meetings of MMM with 240 PLHAs and 

90 children 
- Quarterly meeting of HBC network, with 20 

participants 
- 6 Supervision trips to 6 HBC teams 
 

VCCT: - Counseling network meeting 
- Supervision  

- 4 supervision trips to 4 VCCTs 
 

 

Planning, 
coordination 
and 
Monitoring:

- Annual Planning Workshop for 2008 
- Coordination meeting 
- Supervision from PAO to ODs 
- Study visit to exchange experience on CoC to 

KHK 

- One 3-day Planning Workshop for 2008, 
with 43p from ODs, RHs, PAO, STD clinic, 
and NGOs 

- One– 1 day Coordination meetings with 
32p from partners and ODs  

- Supervision on data management in 2 ODs 
 

 

 

 
9. Koh Kong 
 

 Plan Achievements Remarks 
 

IEC - Broadcast of HIV/AIDS information trough via 
speed boat from KHK to SHV  

-  

- Broadcasted of 90 sessions of HIV/AIDS 
spots trough speed boat from KHK to SHV 

 

 

Outreach - Mapping 
- Monthly Outreach visits to SWs and fishermen 
- Owner meeting 
- Peer Meeting 
- Meeting of PST, PWG/OPC 
 
 
- Supervision 

- One map was updated in Smach Meanchey 
 
- Two-1day meeting with 20 Owner of 

Entertainment service in Smach Meanchey 
and Mondulseima 

- One-1day meeting of PWG/OPC with 13 
members 

- One-1day meeting of PST/OP with 9 
members 

- 3 supervision trips on OPC by PST 
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members to Sre Ambel, Smach Meanchey, 
and Mondul Seima district  

 
100% CUP: - Quarterly meeting of CUCC and 2 meetings of 

CUWG 
- Condom supply 

- 1 meeting of CUWG, with 7p 
- 6 - supervision trips of CUWG members to 

brothels in 2 ODs  
- Supplied 150 boxes of condom to VCCT 

and STD clinic 
 

 

STD: - Quarterly technical coordination meeting 
- 4 trips by 2 PAOs to 2 ODs 
- 4 supervision trips to 9 HCs by OD supervisor 
 

- One 3-day Refresher training on STI 
Syndromic approach for 16p from 13 HCs 

- One-1day technical coordination with 8p 
from 2 ODs, STD clinic, PAO and PHD 

- 4 trips from PAO to 2 ODs 
- 4 supervision trips to 9 HCs 
 

 

CoC:(HFBC, 
HBC) 

- Monthly meeting of CoC committee and MMM 
meeting 

- Supervision by CoC supervisor 

- 3 meetings of 20 CoC committee members  
- One supervision trips on CoC to OD Sre 

Ambel 

 

VCCT: - Counseling network meeting 
- Supervision  

-   

Planning, 
coordination 
and 
Monitoring:

- Coordination meeting 
- Supervision by HAMT members to ODs 
 

- One supervision trip on HIV/ AIDS 
Management by HAMT to OD Sre Ambel  
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10. KEP 
 Plan Achievements Remarks 

IEC - Broadcast of HIV/AIDS information in Coffee 
shop  

 

- Broadcasted of HIV/AIDS spots in Coffee 
shop every day  

 

 

Outreach - Outreach to community 
- Supervision  
- Meeting of PST/PAO 

- Provided HIV/ AIDS education to 232 
people in 16 villages  

- Two-1day meeting of 32 PEs from 16 
villages 

- 3 supervision trips to PE in 16 villages 

 

STD: - 12 supervision trips to 3 HCs and RH 
 

- 3 supervision trips to 3 HCs and RH  

VCCT: - Counseling network meeting 
- Supervision  

- 3 VCCT staff attended the counseling 
network meeting in Kampot province 

- One supervision trip to VCCT 

 

Planning, 
coordination 
and 
Monitoring:

- Coordination meeting 
- 3 supervision trips to 9 Coffee shop  
 
 

- 3 supervision trips to Coffee shop  
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11. Kratie: 
 

 Plan Achievements Remarks 
Outreach - Owner meeting 

 
- Meeting of PST/OPC 
- Meeting of PWG/OPC 
- 3 Supervision trips  

- One-1day meeting with 35 Owner of 
Entertainment service  

- One-1day meeting of 10 PWG/OPC 
members 

- Two-1day meeting of PST/OPC with 7 
members 

- 5 supervision trips of PST/OPC to DTOP 

 

100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
- Supervision trips of CUWG members to 

brothels  
- Condom supply 

- 1 CUCC Meeting with 8 members and 2p 
from NGOs 

- 2 meetings of 5 C UWG members  
- 2 supervision trips of CUWG members to 

brothels every month 
- Supplied 210 boxes of condom to VCCT 

and STD clinic 

 

STD: - Supervision from PAO to ODs and From ODs 
to HCs 

 
 

- 2 supervision trips from PAO to 2 ODs  
- 10 supervision trips to 10 HCs in 2 ODs by 

OD coordinators 
- One– 1 day Coordination meetings with 7p 

from STD clinic, 2 OD coordinators and 
PAO 

 

 - Monthly meeting of CoC committee members - 2 meetings with 17 CoC committee 
members  

 

VCCT: - Counseling network meeting 
- Supervision 
 

- One-1day counseling network meeting with 
12p from 4 VCCTs  

- 4 supervision trip to 4 VCCTs 
 

 

Planning, 
coordination 
and 
Monitoring: 

- Annual Planning Workshop for 2008 
- Coordination meeting 
- Supervision from PAO to ODs 
 

- One 3-day Planning Workshop with 33p 
from PAO, ODs, PHD, and NGOs 

- One– 1 day Coordination meetings with 
38p from PHD, PAO, CUWG, VCCT, ODs 
and NGOs  
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12. Mundulkiri 

 
 Plan Achievements Remarks 

Outreach - Owner meeting 
- Supervision  
- Meeting of PST/OPC 

- One-1day meeting of 8 PWG/OPC 
members 

- Two-1day meeting of PST/OPC with 8 
members 

 

STD: - Supervision from PAO to HCs integrated STD 
 

- 2 supervision trips to 2 HCs  
 

 

Planning, 
coordination 
and 
Monitoring:

- Coordination meeting 
 

-  
 

 

 

 
13. Oddor Meanchey: 

 Plan Achievements Remarks 

Outreach - Meeting of PWG, PST/OPC members 
- Supervision 
- Owners meeting 

- 1 meeting of 10 PWG/OPC 
- 2-1day meetings of 6 PST/OP members  
- 3-1day meetings of Entertainment service 

Owners in 3 different places (10p in 
Anlongveng, 11p in Osmach, and 9p in 
Samrong)  

- Supervision carried out by PWG/OPC to 4 3 
districts 

 

 

 

 

100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
 
 
- Supervision  
 
 
 
- Condom supply 

- 1 meeting of 9 CUCC members 
- 6 meetings of 4 CUWG members in 3 districts 

(Anlongveng, Osmach, and Samrong) 
- 3 supervision trips of CUCC member to 

CUWG member in 3 sites 
- Supervision of 11 CUWG member to brothels 

in 3 sites every 2 times/month 
- Supply 180 boxes of condoms to STD clinics 

& VCCTs 
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STD: - Supervision from PAO to HCs - 10 supervision trips to 10 HCs 
 

 

VCCT: - Counseling network meeting 
- Supervision 

- 5 counselors attended the counseling network 
meeting in SRP 

- 2 supervision trips to 2 VCCTs 

 

Planning, 
coordination 
and 
Monitoring: 

- Coordination meeting 
 
 

-  
 

 

 
14. Pailin 
 

 Plan Achievements Remarks 
IEC - Broadcast of HIV/AIDS information trough 

Local TV cable and Radio 
 
-  

- Broadcasted of HIV/AIDS information 
trough Local TV cable: 16 times/ month 

- Broadcasted of HIV/AIDS information 
trough Local Radio every day 

 

 

Outreach - Mapping  
- Meeting of PST/OPC 
- Meeting of PWG/OPC 
- Owners meeting 
- Supervision  

- One-1day meeting of PST/OP with 6 
members 

- One-1day meeting of PWG/OPC with 12 
members 

- 3 supervision trips on OPC by PST 
members to DTOP 

 

 

100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
- Condom supply 

- 1 CUCC Meeting with 6 members 
- 1 meeting of 5 C UWG members  
- Supervision to sex entertainment services in 

by CUWG members every 2 times/ month 
- Supplied 10 boxes of condom to VCCT and 

STD clinic 
 

 

STD: - Mobile clinic for SWs 
 

- Monthly mobile consultation and STD 
check up for SWs in Thai-Khmer border 
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- Supervision from PAO to HCs 
 

and casino workers 
 

CoC: - Monthly meeting of CoC committee and MMM 
meeting 

- Supervision  
 

- 3 meetings with 20 CoC committee  
- 3 meeting of MMM with 250 PLHAs  
- 3 supervision trips on HBC 
 

 

VCCT: - Technical meeting - 1-1day technical meeting 
 

 

Planning, 
coordination 
and 
Monitoring:

- Coordination meeting 
 

- One– 1 day Coordination meetings with 
30p from OD, NGOs and partners  

 

 

 

 
15. Phnom Penh 

 
 Plan Achievements Remarks 

 
Outreach - Mapping  

- Meeting of PST/OPC 
- Meeting of PWG/OPC 
- Owners meeting 
- Training for PST/OPC 
- Supervision  

- One map was updated  
- One-1day meeting with 40 Owner of 

Entertainment service from 7 different 
places in Phnom Penh 

- One-1day meeting of PST/OP with 22 
members 

- One 3-day training for 24 PST/OPC 
members  

- 3 supervision trips on OPC by PST 
members to 12 HCs 

 

 

100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
- Condom supply 

- No meeting of CUCC and CUWG members 
- Supplied 10000 condoms to STD clinics and 

VCCTs 

 
 

STD: - Supervision from PAO to ODs 
 
 

- 5 Supervision trips to 5 STD clinics and 
HCs 
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VCCT: - Supervision 
- Counseling network meeting 

- 12 Supervision trips to 12 VCCT sites 
- One-1day counseling network to share 

experience with 32p 
 

 

Planning, 
coordination 
and 
Monitoring:

- Coordination meeting 
- Supervision from PAO to ODs 
 

- One– 1 day Coordination meetings with 
40p from 7 ODs, RHs, NGOs and partners  

 

 

 

 
 
16. Pursat 

 
 Plan Achievements Remarks 

 
Outreach - Mapping  

- Meeting of PST/OPC 
- Meeting of PWG/OPC 
- Owners meeting 
- Supervision  
 

- Two maps of entertainment services were 
updated in Krakor, and Sampov Meas  

- One-1day meeting with 29 Owner of 
Entertainment service from 3 different 
places in Pursat 

- Two-1day meeting of PST/OP members 
- One 3-day training for PST/OP members  
- One 1-day meeting of PWG/OPC members 
- 3 supervision trips on OPC by PST 

members to DTOP 
 

 

100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
- Condom supply 

- 1 CUCC Meeting with 11 members 
- 12 meetings of 5 C UWG members in 2 

differences places (Krakor and Sampov 
meas)  

- Supervision to sex entertainment services in 
by CUWG members every 2 times/ month 

- Supplied 150 boxes of condom to VCCT 
and STD clinic 
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STD: - Supervision from PAO to HCs 
 
 

- Monthly mobile consultation and STD 
check up for 100 SWs in Krakor by 3 STD 
officers 

- Quarterly meeting of 12 participants from 
ODs, PAO and STD clinic  

- 3 trips from PAO to 3 ODs  
 

 

CoC: - Monthly meeting of CoC committee and MMM 
meeting 

- Supervision  
 

- 3 meetings with 17 CoC committee 
members 

- 1 meeting of MMM with 633 PLHAs  
 

 

VCCT - Supervision - 7 Supervision trips to 7 VCCT sites 
 

 

Planning, 
coordination 
and 
Monitoring:

- Coordination meeting 
- Supervision from PAO to ODs 
 

- One– 1 day Coordination meetings with 
38p from OD, NGOs and partners  

 

 

 

 
 
17. Prey Veng 

 
 Plan Achievements Remarks 

Outreach - One 5-day training for PWG & PST/OPC 
 
- Mapping 
 
- Owner meeting 
- Supervision 
  
- Meeting of PST/OPC 
- Meeting of PWG/OPC members 

- Three -1day meeting with 64 Owner of 
Entertainment service in 3 differences 
places (PVG, Kampong Leav, & Neak 
Loeung)  

- One-1day meeting of PWG/OPC with 17 
members 

- Two-1day meeting of PST/OPC with 8 
members 

- 6 Supervision trips on OPC to DTOP  

 

100% CUP: - Quarterly meeting of CUCC  
 
- 12 meetings of CUWG 

- 1 CUCC Meeting with 12 members 
- 6 meetings of 10 C UWG members in 3 

differences places (PVG, Kampong Leav, & 
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- Condom supply 
- Supervision 

Neak Loeung)  
- Supervision trips of CUWG members to 

brothels and entertainment services every 2 
weeks 

- Supplied 150 boxes of condom to VCCT 
and STD clinic 

STD: - Monthly mobile STD clinic 
 
 
- Quarterly meeting 
 
 
- Supervision 
 
 

- Monthly mobile consultation and STD 
check up for SWs in Mebon and Svay Antor 
district by 3 STD officers 

- Quarterly meeting of 12 participants from 6 
ODs, PAO and STD clinic  

- 8 trips from PAO to 8 ODs  
- 27 supervision trips to 27 HCs in 4 ODs by 

OD coordinators 
 

 

CoC:(HFBC, 
HBC) 

- Monthly meeting of CoC committee and MMM 
meeting 

- Technical coordination meeting 
 
- Supervision  

- 6 meetings of CoC committee members 
- Technical meeting of 13 Provincial CoC 

support group members 
- Quarterly meeting of HBC with 30p from 14 

HBC teams,  
- 4 supervision trips on CoC to 2 RHs 
- 8 supervision trips on HBC to 8 HBC teams 

 

VCCT: - Counseling network meeting 
 
- Supervision  

- One-1day counseling network meeting with 
20 participants from 8 VCCTs  

- 9 supervision trips by 2 PAO to 6 VCCTs in 
6 ODs 

 

Planning, 
coordination 
and 
Monitoring:

- Annual Planning Workshop for 2008 
- Coordination meeting 
 
- Supervision from PAO to ODs 
 

- One 3-day Planning Workshop with 52p 
from PAO, ODs, PHD, and NGOs 

- One– 1 day Coordination meetings with 
30p from PHD, PAO, ODs and NGOs  

- 6 supervision trips on Data Management to 
7 sites 
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18. Preah Vihear 

 
 Plan Achievements Remarks 

IEC - Broadcast of HIV/AIDS information through 
loc al TV 

-  

- Broadcasted of HIV/AIDS information 
through local TV 4times/ month 

 

 

Outreach - Owner meeting 
 
- Meeting of PWG/OPC members 
- Meeting of PST/OPC members 
- Supervision 

- One-1day meeting with 25 Owner of 
Entertainment service  

- One-1day meeting of 11 PWG/OPC 
members 

- Two-1day meeting of PST/OPC with 8 
members 

- 3 supervision trips of PST/OPC to 3 
districts 

-  

 

100% CUP: - Quarterly meeting of CUCC  
 
- 12 meetings of CUWG 
 
 
- Condom supply 

- 1 CUCC Meeting with 9 members 
- 2 meetings of 5 C UWG members  
- 4 supervision trips of CUWG members to 

brothels  
- Supplied 60 boxes of condom to VCCT and 

STD clinic 

 

STD: - Refresher training for HC staff 
- Supervision from PAO to HCs 

- One 3-day Refresher training for 16p from 
HC, RH and STD clinic 

- 11 supervision trips to 11 HCs  
 

 

VCCT: - Counseling network meeting 
 

- 4 VCCT staff attended the counseling 
network meeting in SRP 

 

Planning, 
coordination 
and 
Monitoring:

- Coordination meeting 
- Supervision from PAO to ODs 
 

- One– 1 day Coordination meetings with 
24p from PHD, PAO and NGOs  
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19. Rattanakiri  
 
 

 Plan Achievements Remarks 
IEC - Broadcast of HIV/AIDS information through 

local TV 
- Broadcasted of HIV/AIDS information 

through local TV 4times/ month  
 

Outreach - Mapping 
- Refresher training  
- Owner meeting 
- Supervision  
- Meeting of PWG/OPC members 
- Meeting of PST/OPC members 

- 1 map of entertainment services in 
Rattanakiri was updated 

- One 3-day refresher training for 10 PST/OP 
- One-1day meeting with 10 Owner of 

Entertainment service  
- 1 meeting of 5 PWG/OPC members 
 

 

100% CUP: - Quarterly meeting of CUCC  
 
- 12 meetings of CUWG 
- Condom supply 

- 1 CUCC Meeting with 8 members 
- 2 meetings of 4 C UWG members  
 

 

STD: - Supervision from PAO to HCs - 4 supervision trips to 4 HCs 
 

 

Planning, 
coordination 
and 
Monitoring:

- Coordination meeting 
 

- One 3-day Planning Workshop with 30p 
from PAO, VCCT, STD clinic, RH, PHD, 
and NGOs 

- One 1-day coordination meeting with 30p 
 

 

 

 
20. Sihanouk Ville 
 

 Plan Achievements Remarks 
Outreach - Mapping 

- Owner meeting 
- Supervision  
- Meeting of PWG/OPC members 
- Meeting of PST/OPC members 

- One 3-day refresher training for 13 PST/OP  
- Owner meeting 
- Meeting of PWG/OPC members 
- Meeting of PST/OPC members 
- 10 supervision trips to DTOP 
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100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
- Condom supply 

- 6 meetings of 18 CUWG members 
- Supervision trips of CUWG members to 

brothels and entertainment sex services 
- Condom supply 

 

STD: - Refresher training  
- Coordination meeting  
- Supervision from PAO to ODs 

- 8 staff attended the Refresher training on 
STI management in Koh Kong province 

- Coordination meeting with 8p 
- Supervision from PAO to 3HCs 

 

CoC: - Monthly meeting of CoC committee and MMM 
meeting 

- Supervision  

- 1 CoC meeting with 25p 
- 2 MMM meeting with 200 PLHAs 
- Coordination on HBC with 15p from HBC 

teams 

 

VCCT: - Supervision 
 
- Counseling network meeting 

- 2 Supervision trips to 2 VCCT sites 
- One-1day counseling network to share 

experience with 15p 
 

 

Planning, 
coordination 
and 
Monitoring:

- Coordination meeting 
- Annual Planning workshop for 2008 
-  

- One– 1 day Coordination meetings with 
23p from ODs, RHs, NGOs and partners  

 

 

 

 
 
21. Siem Reap 

 
 Plan Achievements Remarks 

Outreach - Mapping 
- Owner meeting 
- In-service training  
 
- Meeting of PST/OPC 
- Meeting of PWG / OPC members 
- Supervision  
 

- One 3-day workshop on mapping 
orientation to PWG/OPC, PST/OP, CUWG 
& DTOPs with 20p 

- One 3-days In-service training for 20 
PST/OP & CUWG members. 

- Two-1day meeting with 44 Owner of 
Entertainment service  

- One-1day meeting of PST/OP with 9 
members 
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- 3 supervision trips of PST/PC to DTOP 
 

100% CUP: - Quarterly meeting of CUCC  
 
- 6 meetings of CUWG 
- Supervision 
- Condom supply 

- No CUCC Meeting  
- One meeting of 14 C UWG members  
- 15 supervision trips of CUWG members to 

brothels  
- Supplied 300 boxes of condom to VCCT 

and STD clinic 

 

STD: - Supervision from PAO to OD and From OD to 
HCs 

 

- 4 trips from PAO to 4 ODs  
- 7 supervision trips to HCs in 4 ODs by OD 

coordinators 

 

CoC:(HFBC, 
HBC) 

- Monthly meeting of CoC committee and MMM 
meeting 

 
- Supervision  

- 9 meetings of CoC committee members in 
different ODs (OD Siem Reap, OD 
Sotnikum, and OD Kralanh) 

- 9 meetings of MMM with 888 PLHAs in 3 
different ODs (OD Siem Reap, OD 
Sotnikum, and OD Kralanh) 

- 6 supervision trips on CoC to 3 ODs 

 

VCCT: - Counseling network meeting 
 
 
 
- Supervision  

- One-1day counseling network meeting with 
41 participants from 12 VCCTs in SRP, and 
VCCTs in OMC, PVH and KTM  

- 6 supervision trips by 2 PAO to 7 VCCTs in 
4 ODs 

 

 

Planning, 
coordination 
and 
Monitoring:

- Annual Planning workshop for 2008 
- Coordination meeting 
 
 
- Supervision from PAO to ODs 
 

- One 3-day Planning workshop with 41p 
from PAO, ODs, RHs, VCCTs, and NGOs 

- Four 1- day Coordination meetings with 
41p from PHD, PAO, ODs and NGOs  

- 4 supervision trips on HIV/ AIDS 
Management by HAMT to OD SRP, 
Sotnikum, Kralanh, Angkorchum 
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22. Svay Rieng 

 
 Plan Achievements Remarks 

Outreach - Owner meeting 
- Supervision  
- Meeting of PST/OPC 
- Meeting of PWG / OPC members  

- One-1day meeting with 50 Owner of 
Entertainment services from Svay Rieng, 
and Bavet  

- One-1day meeting of 14 PWG/OPC 
members 

- One-1day meeting of PST/OPC with 8 
members 

- 2 supervision trips of PST/OP on Outreach 
and Peer education program 

 

 

100% CUP: - Quarterly meeting of CUCC 
  
- 12 meetings of CUWG 
 
- Supervision 
 
- Condom supply 

- 1 CUCC Meeting with 12 members 
- 6 meetings of 6 C UWG members in 2 

differences places (Svay Rieng and bavet)  
- Supervision to sex entertainment services in 

by CUWG members every 2 times/ month 
- Supplied 100 boxes of condom to VCCT 

and STD clinic 

 

STD: - Monthly mobile consultation and STD check up 
 
- Quarterly meeting 
 
 
- Supervision from PAO to ODs and From ODs 

to HCs 
 
 

- Monthly mobile consultation and STD 
check up for SWs in Bavet district by 2 STD 
officers 

- Quarterly meeting of 12 participants from 3 
ODs, PAO and STD clinic  

- 3 supervision trips from PAO to 3 ODs  
- 18 supervision trips to 18 HCs in 3 ODs by 

OD coordinators 
 

 

CoC:(HFBC, 
HBC) 

- Monthly meeting of CoC committee and MMM 
meeting 

 
- Clinician network meeting  

- 5 meetings of CoC committee members in 
OD Svay Rieng and Romeas Hek 

-  meetings of MMM with 100 PLHAs in OD 
Romeas Hek 
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- Provincial HBC network Meeting  
 
 
- Meeting with HBC and Health facilities  
- Supervision  

- Technical coordination meeting with 30p  
- Quarterly meeting of HBC network with 

32p from 14 HBC teams, PHD, PAO and 
ODs 

- One 1-day Meeting with HBC and Health 
facilities with 50p 

- 3 supervision trip on CoC and VCCT to 3 
ODs and RHs 

- 6 supervision trips on HBC to 14 HBC 
teams 

VCCT: - Counseling network meeting 
 

- One-1day counseling network meeting with 
17p from 3 VCCTs  

 

Planning, 
coordination 
and 
Monitoring:

- Coordination meeting 
 
- Supervision from PAO to ODs 
 

- One– 1 day Coordination meetings with 
24p from PHD, PAO, ODs and NGOs  

- 2 supervision trips on HIV/ AIDS 
Management by HAMT to OD Chipou and 
Romeas Hek, and 1 trip on data 
management 

-  

 

 

 
23. Stung Treng 

 
 Plan Achievements Remarks 

IEC - Broadcast of HIV/AIDS information through 
loc al TV 

-  

- Broadcasted of HIV/AIDS information 
through local TV 10times/ month  

 

 

Outreach - Owner meeting 
- Meeting of PST/OPC 
- Meeting of PWG/ OPC 

- 1 meeting with 25 owner sex entertainments  
- One-1day meeting of 10 PWG/OPC 

members 
- Two-1day meeting of PST/OPC with 7 

members 
 

 

100% CUP: - Quarterly meeting of CUCC  
 

- 1 CUCC Meeting with 7 members 
- 2 meetings of 7 C UWG members  
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- Meetings of CUWG 2 times/quarter 
 
 
- Condom supply 

- Supervision of CUWG members to brothels 
every 2 times/ month  

- Supplied 60 boxes of condom to VCCT and 
STD clinic 

 
STD: - Supervision from PAO to HCs - 3 supervision trips from PAO to 3 HCs 

 
 

VCCT: - Counseling network meeting 
 
Supervision 

- One-1day counseling network meeting  
- 2 supervision trip to 2 VCCTs 

 

Planning, 
coordination 
and 
Monitoring:

- Coordination meeting 
- Supervision from PAO to ODs 
 

- One 1-day Coordination meeting with 12p 
from PHD, PAO, ODs. 

 

 

 

 
24. Takeo 

 
 Plan Achievements Remarks 

Outreach - Mapping 
- Owner meeting 
- Supervision  
- Meeting of PST/OPC 
- Meeting of PWG / OPC members 

- Two-1day meeting with 70 Owner of 
Entertainment service  

- Two-1day meeting of 6 PST/OP members 
- One 1-day meeting of 8 PWG/OPC 

members 
- 3 supervision trips on OPC by PST 

members to DTOP 
 

 

100% CUP: - Quarterly meeting of CUCC  
- 12 meetings of CUWG 
- Condom supply 

- 1 CUCC Meeting with 6 members 
- 2 meetings of 6 C UWG members in 2 

differences places (Krakor and Sampov 
meas)  

- Supervision to sex entertainment services in 
by CUWG members every 2 times/ month 

- Supplied 150 boxes of condom to VCCT 
and STD clinic 
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STD: - Refresher training 
- Supervision from PAO to OD and OD to HCs 
- Technical coordination meeting 

- One 3-day Refresher training on STI 
syndromic approach for 36 HCs staff 

- 5 OD coordinators supervised STI activities 
in 15 HCs every quarter  

 

 

CoC: - Monthly meeting of CoC committee and MMM 
meeting 

- Clinician network meeting 
- HBC network meeting 
- Supervision  
 

- 2 meetings of 22 CoC committee members 
and 2 meetings of MMM with 200 PLHAs 
in OD Dounkeo 

- Clinician network meeting to share 
experience with 18p from RH Dounkeo, 
Angrokar and Kirivong 

- Quarterly meeting of HBC network with 
48p from HBC teams, PHD, PAO and ODs 

- One 1-day Meeting with HBC and Health 
facilities with 50p 

- 3 supervision trip on CoC and VCCT to 3 
ODs and RHs 

- 4 supervision trips on HBC to 4 ODs 
- 2 supervision trips on IC activities in Ang 

Roka and Kirivong RH. 

 

VCCT: - Counseling network meeting 
 
- Supervision 

- 1-1day counseling network meeting, with 
24 participants from 13 VCCTs 

- 4 supervision trips to 4 VCCTs (Preykabas, 
Baty, Ang Roka, and Kirivong) 

 

Planning, 
coordination 
and 
Monitoring:

- Planning Workshop  
- Coordination meeting 
 
 
- Supervision from PAO to ODs 
 

- One 3-day Planning Workshop with 33p 
from PAO, ODs, NGOs 

- One – 1 day Coordination meetings with 
28p from OD, NGOs and partners  

- 4 supervision trips to 5 ODs on Data 
Management 
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III. Outcome of service deliveries 

1. HIV/AIDS prevention activities 

In Quarter 1-2007, there were a total of 32 specialized STI clinics covering 22 
of the 24 Cambodia provinces and cities (except Mundulkiri province and 
Kep city). There are 29 (90%) are upgraded with laboratory support to 
perform RPR testing and basic microscopy (Annex: STI indicator 1). And 
among 16 labs are functioning. This laboratory support enables specialized 
clinics to use refined algorithms for the management of STIs in high-risk 
populations. In the first quarter 2007, 16,648 consultations were provided at 
the total of 48 facilities specialized STI clinics [2,410 consultations were 
provided to male patients, 4,465 to low-risk women and 9,773 to sex workers 
(4,706 for DSW; 5,067 for IDSW) of which 6,340 were monthly follow-up 
visits]. 

Among 2,410 male STI syndromes reported, 838 (35%) were urethral 
discharges; genital ulcers 100 (4.15%) and genital warts 17 (0.70%). 

Among 4,010 STI syndromes reported among low-risk women, 2,670 (66.5%) 
were cervicitis, vaginitis 1,114 (27.7%), PID 159 (4%) and genital ulcers 52 
(1.3%). 
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Figure 1: DSW and IDSW attendance to specialized STI Clinics, Q3, Q4- 2006 and Q1- 2007 
 (*) Not yet included the activities from RHAC clinics. 

In quarter 1-2007, of the 1,331 DSWs who attended specialized clinics for their 
first visit, 901 (67.7%) were diagnosed with a STI, including 430 (47.7%) with 
cervicitis. Among 3,375 DSWs who attended specialized clinics for monthly 
follow-up visits, 1,112 (33%) were diagnosed with a STI, including 700 (63%) 
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with cervicitis (Annex: STI indicator 2). In quarter 1-2007, of the 2,269 IDSWs 
who attended specialized clinics for their first visit, 1,321 (58.2%) were 
diagnosed with a STI, including 665 (29.3%) with cervicitis. Of the 2,798 
IDSWs who attended specialized clinics for monthly follow-up visits, 660 
(23.6%) were diagnosed with a STI, including 318 (48.2%) with cervicitis. 
 
2. Comprehensive care for people living with HIV/AIDS (PLHA) 

2.1. Availability of services  

To date, 37 Operational Districts (OD) in 19 provinces have established a 
Continuum of Care (Annex: CoC indicator).  These CoC have been established 
in ODs that have OI/ART sites at the exception of Phnom Penh ODs.  

2.1.1. VCCT 

The number of VCCT services has increased drastically over the last 5 years, 
from 12 sites in 2000 to 156 sites by March 2007 (Annex: VCCT indicator 1) 
(Figure 3).  
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 Figure 3: Trend in number of VCCT sites from 1995 to Q1-2007 

A total of 17 new VCCT sites have been opened Q1-2007. Of the current 156 
VCCT sites, 134 are supported directly by the Government, 23 by NGOs 
(RHAC, PSI and Marie Stope) but 1 of them (Toseth, PSI) have been stopped 
their activity. 

A total of 61,236 persons have been tested for HIV at VCCT sites in Q1-2007 
(Figure 4)  
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Figure 4: Trend in numbers of people tested for HIV at VCCT services fromQ1-2006 to Q1- 
2007 

 
Of the total number of people tested in Q1-2007, 27,599 (45.1%) were female 
and 55,994 (91.4%) were aged 15-49 years (VCCT indicator 2) (Table 1). 
 
 
 

People tested for HIV 
N= 61,236 

No. (%) 

People tested HIV 
positive 
N=3,763 
No. (%) 

Age   
   ≤14 years 2,518 (4.1) 338 (9.0) 
   15-49 years 55,994 (91.4) 3,218 (85.5) 
   > 49 years 2,724 (4.5) 207 (5.5) 
Sex   
   Male 33,637 (54.9) 1,729(45.9) 
   Female 27,599 (45.1) 2,034 (54.1) 

Table 1: Characteristics of clients tested at VCCT sites, Q1-2007 
 
Provider initiated HIV testing and counseling (PITC) was approved in a 
policy document signed by MoH in September 2006 at health facilities that 
have VCCT services. Health care workers can propose HIV testing to any 
person who access health facilities, give pre-test information and provide a 
referral card to access VCCT services or draw blood and send it to VCCT. The 
HIV test is conducted at VCCT sites as well as post-test counseling. Although 
PITC is expanded nation wide it did not increase significantly the number of 
HIV testing in Q1-2007. 

In Q1-2007, 99.4% (range: 82.5%-100% across sites) of VCCT clients who had a 
pre-test counseling were effectively tested for HIV and 98.5% (range: 70.7% - 
100% across sites) of those tested received their result through post-test 
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counseling (Figure 5). The national target of 98% of people tested receiving 
post-test counseling is achieved (Annex: VCCT indicator 3). 
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Figure 5: VCCT cascade in Q1-2007 
 
In Q1-2007, of 61,593 VCCT clients, 3,108 (5.0%) were referred from the TB 
program (Figure 6) (VCCT indicator 4). Joint TB/HIV collaborative activities, 
will have to be strengthened in 2007. 
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Figure 6: Trend in number of VCCT clients referred from TB program from 

Q1- 2006 to Q1-2007 

In Q1-2007, a total of 3,763 persons nationwide were detected HIV positive at 
VCCT sites.  

The HIV-infection rate among VCCT clients is still decreasing with 6.2% of 
VCCT clients found HIV-infected in Q1-2007 (Figure 7). 
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Figure 7: Trend in HIV-infection rate among VCCT clients from Q1-2005 to Q1-2007 

 

2.1.2. OI and ART services 

Three new OI/ART sites have been opened in the first quarter 2007. Those are 
Romeas hek located in Svay Rieng province, Sre Ambil located in Koh Kong 
province and Samrong located in Odor Meanchey province. Of Those new 
OI/ART sites have started providing ART except Sre Ambil. These OI and 
ART services are supported by the government and by partner NGOs of the 
total 47 OI/ART sites. 
37 ODs have at least one facility that provides ART services (Annex: HFBC 
indicator 1).  Two additional ODs (Pailin and Samrong) have facilities that 
provide OI services and will start ART soon (Figure 8). 

Figure 8: Location of facility-based OI/ART sites as of 31 March 2007 
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Laboratory support 
The four leased CD4 FACScounts are still operational in 4 provinces (Takeo, 
Kompong Cham, Battambang and at NIPH in Phnom Penh). CD4 count is 
also available at Pasteur Institute in Phnom Penh and in Sisophon Banteay 
Manchey (US CDC) (Figure 8). A total of 14,200 CD4 counts have been 
conducted in Q1 2007 in the 4 provinces with the leased FACScounts (Figure 
9). CD4 % testing for children is conducted at Pasteur Institute in Phnom 
Penh and at NIPH.  
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Figure 9: Trend in the total number of CD4 tests conducted at the 4 sites with leased 
FACScounts compared to the number of active adults on ART from Q1-2006 to Q1-2007 

Viral load and DNA PCR testing is available at IPC. NIPH laboratory has 
been equipped for viral load testing and DNA PCR in 2006. NIPH is building 
capacity to perform both testing. 

In Quarter 1-2007 a total of 21,933 active patients, including 19,995 adults and 
1,938 children were receiving ART (Figures 10,11,12) (Annex: HFBC indicator 
3).  

1 2
4

11

32

44
47

71 392
2,230

5,974

12,355

20,131
21,933

0

5

10

15

20

25

30

35

40

45

50

2001 2002 2003 2004 2005 2006 Q1-2007

0

5000

10000

15000

20000

25000

number of sites number of patients on ART
 

Figure 10: Trend in number of OI/ART sites and active patients on ART from 2001 to Q1-2007 
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Figure 11: Trend in number of active adult and child patients from Q3 2005 to Q1 2007 
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In Q1-2007, female patients accounted for 49.93% of all active patients on ART 
and 50.24% of adult patients on ART.   

At OI/ART sites, a total of 3,294 new patients started OI prophylaxis and 
management and 2,097 new patients (including 195 children) started on ART 
in Q1 2007 (Figure 12). Comparison with Quarter 4 2006 the number of new 
OI patients and new ART patients has been increasing slightly. 
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Figure 12: Trend in number of new patients on OI and ART from Q1 2006 to Q1 2007 
 
There were a total of 8,235 actives OI adult patients not yet eligible for ART at 
the end of Q1 2007. Of those, 5,338 (64.82%) were female, representing mostly 
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spouses of male patients started on OI/ART care some years ago. Nation 
wide, 2,604 adult patients and 385 child patients enrolled in OI care were 
eligible for ART but not yet on ART at the end of Quarter 1 2007.  
 
Patient mobility across services 

During Quarter 1-2007, a total of 272 ART patients were transferred out to 
new ART sites located closer to their home residence.  

2.1.3. Community-based services 

Home-based care (HBC) 

To date, there are 279 HBC teams in Cambodia and the number of teams has 
decreased in quarter 1-2007 because some of organization stop their activity in 
most of provinces (Annex: HBC indicator 1) (Figure 13). The 2007 target is 290 
HBC teams. A total of 547 (58.1%) health centers are linked to HBC teams 
(Annex: HBC indicator 4) in 17 provinces within the CoC. 
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Figure 13: Trend in number of HBC teams form Q1-2006 to Q1-2007 
 
These HBC teams are currently supporting a total of 21,777 PLHA (Annex: 
HBC indicator 2).  
 
PLHA support groups (SG) 

There new PLHA SG has been created in Q1 2007. To date 643 PLHA SG are 
active in Cambodia. These PLHA support groups are currently established in 
14 provinces (source: CPN+ report). The number of active PLHA supported 
by these support groups increased from 29,064 at the end of year 2006 to 
29,958 in Q1 2007 (Figure 14).  
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Figure 14: Trend in number of people supported by PLHA support groups from Q1 2006 to 
Q1 2007 

20,919
22,633

25,086

29,064 29,958

0

5,000

10,000

15,000

20,000

25,000

30,000

Q1 06 Q2 06 Q3 06 Q4 06 Q1 07

Quarter

N
um

be
r o

f P
LH

A
 s

up
po

rt
ed

 

 
TB/HIV collaboration 
 
From quarter 4 2006 to quarter 1 2007, the number of health centers with 
intensified TB/HIV collaborative activities increased from 191 in 8 provinces 
to more than 12 in provinces. In particular, health centers with HBC teams 
facilitate the transportation of TB patients from the community to the nearest 
VCCT site for HIV testing. 
At the HCs with special TB/HIV collaborative activities during Q1 2007, of 
the 7,517 newly diagnosed and old TB cases still on treatment but not yet HIV 
tested, 2,373 (31.6%) were reported by HBC teams as having attended VCCT 
services for HIV testing. TB/HIV co-infected patients were referred to 
OI/ART sites. Provincial performances in transporting TB patients to VCCT 
vary greatly. 
In addition to the efforts of HBC teams to transport TB patients to VCCT, 
another 735 TB patients did reach VCCT sites by themselves in Q 1 07. 
Therefore, a total of 3,108 TB patients were seen at VCCT in Q1 2007 and 
tested for HIV. If we extrapolate from the 35,466 new TB cases detected in 
2006 in Cambodia (ref: CENAT), about 35% of new TB patients detected in Q1 
07 were probably tested for HIV.  
 
The 2008 target of 10,000 TB patients to be referred by HBC teams to VCCT 
will be achieved only if some provinces improve their performance.  
 
2.2. PMTCT 

From first quarter 2007, of a total of 15,015 first ANC attendees at ANC clinics 
with PMTCT services, 11,444 (76.2%) were tested for HIV (Annex: PMTCT 
indicator 3). Of the total number of women who came for their first ANC visit 
at PMTCT sites, 10,141 (67.5%) received their test result through post-test 
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counseling (Annex: PMTCT indicator 4). Among couples in which the woman 
attended ANC clinics with PMTCT services for their first ANC visit, 2,059 
husbands/partners accepted testing and 1,867 (90.7%) also received their test 
result through post-test counselling (Annex: PMTCT indicator 5). Among 
women tested for HIV at PMTCT services, 106 (0.9%) were HIV positive. In 
addition, from Jan-Mar 2007, 87 known HIV-positive pregnant women were 
referred to PMTCT services and 99 women found to be HIV positive on 
testing at PMTCT sites were referred to CoC. A total of 109 HIV-infected 
pregnant women delivered their babies at PMTCT maternity sites between 
Jan and Mar 07. Of those mothers, 47 (43.1%) received AZT during pregnancy 
and 40 (36.7%) received HAART. Of 110 infants of HIV-infected mothers 
identified through PMTCT services who delivered between Jan and Mar 07, 
104 (94.5%) received ARV prophylaxis, 74 received NVP and ZDV for 1 week 
and 30 for 4 weeks; no infants received single dose NVP alone (Annex: 
PMTCT indicator 6) (Figure 16). The proportion of children receiving NVP 
and ZDV has continued to increase in Q1 2007 as recommended in the 
PMTCT guidelines. Of children born to HIV-infected mothers, who received 
HIV-testing at 18 months, 9 boys and 2 girls tested HIV-positive. 
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Figure 16: PMTCT cascade at ANC clinics with PMTCT services from first quarter of 2007 
 

3- Training  
 
VCCT 

During Q1-2007, 22 of nurse counselors have been trained and HIV/AIDS 
Testing and Counseling Training has 41 trainee started in February 2007. 
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OI/ART 
The initial training for OI/ART teams in-service course of Pediatrics for 
clinicians , 1 course for counselor nurses that has 28 trainees, and 2 course 
which first course has 25 trainees and second course 23 trainee  for drug and 
logistic managers, and short training activities for auxiliary staff. OI/ART 
teams also receive “secondment” training which consists in an extensive visit 
of an existing and running OI/ART before they actually start their new site.  
 
4. Drug and logistic support 
 
In Q1 2007, all ART sites reported the number of patients on each ART 
regimen. Most prescribed regimens were d4t+3TC+NVP, d4t+3TC+EFVand 
AZT+3TC+NVP, whereas 2.1% of adults and 1.8% of children were on PI-
based regimens (Table 4).  
 

 
ARV drug regimen 

Adults 
N= 19,992* 

No. (%) 

Children 
N= 2,005* 
No. (%) 

   
d4t+3TC+NVP 9,408 (47.1) 1,540 (76.8) 
d4t+3TC+EFV 3,121 (15.6) 328 (16.4) 
AZT+3TC+NVP  4,891 (24.5) 63 (3.1) 
AZT+3TC+EFV 1,455 (7.3) 30 (1.5) 
PI-based regimens 418 (2.1)  36 (1.8) 
Other regimens 699 (3.5)  8 (0.4) 
   
 
* Regimen data do not match exactly the actual the number of people on ART. 
 

Table 4: Distribution of antiretroviral drug regimens prescribed for HIV infected 
patients in Cambodia, quarter 1 2007 
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ANNEX: Monitoring and Evaluation indicators 
 
 

 STI Indicators (NCHADS) 2007 target 
No. (%) 

Q1 2007 score 
No. (%) 

1 

Number and percent of specialized STI clinics with 
laboratory support to perform RPR and basic microscopy 

32 

29 
including 16 

functioning and 13 
equipped but not yet 

functioning 

2 Proportion of DSWs diagnosed with cervicitis during 
monthly follow up consultations at specialized STI clinics < 15% 20.7%  

 

 

 Continuum of Care Indicators (NCHADS) 2007 target 
No. (%) 

Q1 2007 score 
No. (%) 

1 Total number of Operational Districts with a Continuum 
of Care  33 37 

 

 

 VCCT indicators (NCHADS) 2007 target 
No. (%) 

Q1 2007 
score 

No. (%) 

1 Number of licensed VCCT sites operating in the public and non-
profit sectors 170 156 

2 Number and percentage of adults (aged 15-49) who received HIV 
counseling and testing ++  

260,000 
(3.5%) 

at year end 
55,994 

3 Percentage of those tested who received their result through post-
test counseling 98% 93.5% 

4 Number (%) of VCCT clients that were referred from TB program 14,000 at 
year  end 3,108 

5 Number and percentage of new TB patients tested for HIV (at 
targeted districts)   

 

 
 

 Health Facility Based Care Indicators (NCHADS) 2007 target 
No. (%) 

Q1 2007 score 
No. (%) 

1 Number (%) OD1 with at least one center that provides ART 
services 

          37 
A: 37 
C: 23 

37 OD 
providing 

ART  (and 2 
OD providing 

OI only) 

2 Number (%) OD with at least one center that provides PMTCT 
services 

 
35 

 
39 

 

3 Number of people with advanced HIV infection on HAART 

 
23,000 adults  

3,000 children 
26,000 total 

 
19,995adults  

+1,938children 
21,933total 

5 Number (%) OI/ ART sites with one or more stock-outs of 
essential ARVs 0% 0% 

 

 

                                                 
1 Cambodia has 24 provinces, 76 ODs, including 68 ODs with referral hospitals. 

 54 



 Home Based Care Indicators (NCHADS) 2007 target 
No. (%) 

2007 score 
No. (%) 

1 Total number of HBC teams actively providing home-based 
care and support services to PLHA 290 279 

2 Number of PLHA supported by HBC teams 26,000 21,777 

3 Number of TB patients referred by HBC to VCCT 10,000 
2,373 

4 Number (percent) of HC with HBC teams 580 (62%) of 
942 HC 547(58.1%) 

 
 
 PMTCT Indicators (NMCHC) 2007 target 

No. (%) 
Q1 2007score 

No. (%) 

1 # PMTCT sites 75 69 including 37 
at RH 

2 # (%) ODs with at least one facility offering the minimum 
package of PMTCT services  40 

3 #/% ANC 1 women attending PMTCT services who received 
HIV testing 

55,000 
75% 

11,444 
(76.2%) 

4 #/% ANC 1 women who receive post-test counselling 
48,000 
65% 10,141 

(67.5%) 

5 #/% husbands and/or partners that receive post-test 
counselling through PMTCT program 

11,500 
1,867 (90.7%) 

6 # (%) of HIV-infected pregnant women who received a 
complete course of ARV 11% 105 

7 
# (%) children born to HIV positive mothers, identified through 
PMTCT program that received a complete course of 
antiretroviral prophylaxis 

11% 
104 (94.5%) 
All received 
NVP+ZDV 

8 # (%) children born to HIV infected mothers who received ARV 
prophylaxis at birth and are HIV infected at 18 months 

 
11 

9 # (%) of pregnant women attending ANC who were tested for 
HIV and received their HIV test result 65%  

 
        Phnom Penh,                      2007 

 Seen and Approved      Prepared by  
Director of NCHADS       Data Management Team 

Chief Data Management Unit 
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IV. Financial Report: 
 

During Q1 $1,023,686 was disbursed, representing 11% of the Annual 
Work Plan managed by NCHADS.  This amounted to 21% of the Quarterly Work 
Plan.   

• 62 % of planned DFID funds were spent 
• 41 % of planned EUROPAID funds 
• 7 % of planned funds from the GFATM (R2-R4 and R5),  
• 131% of CDC funds. 
• 66 % of CTAP funds 
• 113% of CHAI funds,  
• 45% of AHF funds,  
• 104% of FHI funds 
• 73% of Treat Asia funds, and 
• 41% of WHO 

 
Table 1: Summary Expenditures by sources 
 

Sources Annual Plan Q1 Plan Q1 Exp Q1 % A % 

DFID  $         2,138,296  $     680,099  $    424,425  62% 20%

GFATM (R2, R4 and R5)  $         5,261,172  $  3,581,179  $    245,475  7% 5%

CDC  $            240,080  $       58,841  $      77,196  131% 32%

EUROPAID  $            619,619  $     391,582  $    158,785  41% 26%

UNSW/CTAP  $            276,440  $       69,110  $      45,787  66% 17%

WHO  $            174,480  $       31,865  $      13,219  41% 8%

FHI  $              84,500  $         6,500 $       6,791 104% 8%

CHAI  $            189,840  $       20,210  $      22,803  113% 12%

AHF  $              53,648  $         4,195  $        1,888  45% 4%

Treat Asia  $              72,532  $       37,401  $      27,317  73% 38%

Grand Total  $        9,110,607   $  4,880,982 
 
$1,0230,686 21% 11%

 
Most of Expenditure was better at Provincial level than at NCHADS HQ: 

• For DFID funding, 83% of planned provincial expenditures was achieved, while 
58% of planned expenditures was achieved by NCHADS HQ: 

• For GFATM funding, 85% by 8 provinces covered by GFATM-R2 and 79% by 
GFATM-R4 were achieved, while 6% of planned expenditures were achieved by 
NCHADS almost all this planned central expenditure was procurements.  
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• For EUROPAID funding, 63% of planned provincial expenditures was achieved, 
and 40% of planned expenditures was achieved by NCHADS HQ 

• For AHF funding, 60% of planned provincial expenditures was achieved, and 45% 
of planned expenditures was achieved by NCHADS HQ 

• CTAP funding only covered the Social Health Clinic, CHAI, WHO, Treat Asia 
expenditures only incurred by NCHADS HQ. 

• But for CDC funding, 100% of planned provincial expenditure was achieved, and 
172% of planned expenditure was achieved by NCHADS, because these 
expenditures were commit from Q4 2006.  

• Many provinces did very well; 15 of 24 spent more than 80% of their plans 
(BMC, KCN, KSP, KTM, KPT, KDL, KEP, KRT, PLN, PVH, PVG, RTK, SRP, 
STG and TKV); only 3 spent less than 65% (OMC, MDK, and SHV).   

 
Table 2: Summary Expenditures for NCHADS   
 

DFID Annual Plan  Q1 Plan   Q1 Act  Q1 % A% 

BCC Unit  $           168,720  $       79,585  $      36,325 46% 22%

STI/RTI Unit  $            30,000   $         4,000  $          705  18% 2%

National STD Clinic  $            39,300   $                -   $              -  #DIV/0! 0%

AIDS Care Unit  $           280,500  $         7,348  $    121,800 1658% 43%

VCCT /LS Unit  $            58,000   $       28,000  $              -  0% 0%

Research Unit  $            25,000   $                -   $              -  #DIV/0! 0%

Planning, Monitoring 
and Reporting Unit  $           216,958  $       64,500  $      19,032 30% 9%

Logistic Management 
Unit  $           346,450  $     244,500  $      55,985 23% 16%

Admin & Finance  $           497,500  $     135,250  $      93,612 69% 19%

Total NCHADS  $        1,662,428  $     563,183  $    327,459 58% 20%

Total Provinces (23)  $           475,868  $     116,916  $      96,966 83% 20%

Grand Total for DFID   $        2,138,296   $     680,099  $    424,425 62% 20%

       
GFATM(R2-P2, R4-

P2 & R5) Annual Plan  Q1 Plan   Q1 Act  Q1 % A% 

BCC Unit  $           135,000  $       63,000  $       2,163  3% 2%

STI/RTI Unit  $            52,540   $       11,634  $            13  0% 0%

AIDS Care Unit  $           592,967  $     102,900  $      39,064 38% 7%
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VCCT /LS Unit  $            80,200   $       10,000  $      11,648 116% 15%

Planning, Monitoring 
and Reporting Unit  $            91,950   $       31,400  $      12,163 39% 13%

Data management 
Unit  $            10,000   $                -    #DIV/0! 0%

Logistic Management 
Unit  $        3,487,619  $  3,138,812  $      28,695 1% 1%

Admin & Finance  $           650,964  $     176,289  $    113,001 64% 17%

Total NCHADS  $        5,101,240  $  3,534,035  $    206,747 6% 4%

Total Provinces (15)  $           159,932  $       47,144  $      38,728 82% 24%

Grand Total for 
GFATM(R2-P2, R4-P2 & 

R5) 
 $        5,261,172   $  3,581,179  $    245,475 7% 5%

 
 
      

EUROPAID Annual Plan  Q1 Plan   Q1 Act  Q1 % A% 

AIDS Care Unit  $            42,448   $                -   $          476  #DIV/0! 1%

Planning, Monitoring 
and Reporting Unit  $            67,633   $       21,500  $      37,468 174% 55%

Logistic Management 
Unit  $           343,188  $     310,000  $      81,724 26% 24%

Admin & Finance  $           141,232  $       53,429  $      34,923 65% 25%

Total NCHADS  $           594,501  $     384,929  $    154,591 40% 26%

Total Provinces (2)  $            25,118   $         6,653  $       4,194  63% 17%

Grand Total for 
EUROPAID  $           619,619   $     391,582  $    158,785 41% 26%

 
 
      

CDC Annual Plan  Q1 Plan   Q1 Act  Q1 % A% 

VCCT /LS Unit  $              9,900   $       10,000  $       4,192  42% 42%

Surveillance Unit  $            39,508   $         6,500  $       7,771  120% 20%

Planning, Monitoring 
and Reporting Unit  $            44,000   $         6,000  $       4,592  77% 10%

Data management 
Unit  $              4,000   $                -    #DIV/0! 0%

Logistic Management 
Unit  $              2,500   $                -   $      17,662 #DIV/0! 706%

Admin & Finance  $            11,600   $         2,900  $       9,398  324% 81%

Total NCHADS  $           111,508  $       25,400  $      43,615 172% 39%
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Total Provinces (1)  $           128,572  $       33,441  $      33,581 100% 26%

Grand Total for CDC  $           240,080   $       58,841  $      77,196 131% 32%

       

AHF Annual Plan  Q1 Plan   Q1 Act  Q1 % A% 

BCC Unit  $              1,000   $                -   $          500  #DIV/0! 50%

AIDS Care Unit  $              9,386   $                -   $              -  #DIV/0! 0%

Planning, Monitoring 
and Reporting Unit  $              3,500   $         1,000  $          788  79% 23%

Admin & Finance  $            18,780   $         3,195  $          600  19% 3%

Total NCHADS  $            32,666   $         4,195  $       1,888 45% 6%

Total Provinces (3)  $            20,982   $         5,770  $       3,455  60% 16%

Grand Total for AHF  $            53,648   $         4,195  $       1,888  45% 4%

       

FHI Annual Plan  Q1 Plan   Q1 Act  Q1 % A% 

STI/RTI Unit  $              2,500   $                -   $         817 #DIV/0!   

Surveillance Unit  $            62,000   $                -   $        4,915 #DIV/0!   

Planning, Monitoring 
and Reporting Unit  $            18,000   $         4,500   0   

VCCT/LS   $         1,059   

Logistic Management 
Unit  $              2,000   $         2,000  0   

Total NCHADS  $            84,500   $         6,500   0   

Grand Total for FHI  $            84,500   $         6,500  $    6,791  104% 8% 

       

WHO Annual Plan  Q1 Plan   Q1 Act  Q1 % A% 

Surveillance Unit  $            60,000   $         8,430  $              -  0% 0%

Data management 
Unit  $            39,000   $         4,565  $              -  0% 0%

Admin & Finance  $            75,480   $       18,870  $      13,219 70% 18%

Total NCHADS  $           174,480  $       31,865  $      13,219 41% 8%

Grand Total for WHO  $           174,480   $       31,865  $      13,219 41% 8%
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CHAI Annual Plan  Q1 Plan   Q1 Act  Q1 % A% 

AIDS Care Unit  $            55,000   $                -   $       9,859  #DIV/0! 18%

Planning, Monitoring 
and Reporting Unit  $            30,000   $         1,250  $       6,777  542% 23%

Logistic Management 
Unit  $            20,000   $                -   $              -  #DIV/0! 0%

Admin & Finance  $            84,840   $       18,960  $       6,167  33% 7%

Total NCHADS  $           189,840  $       20,210  $      22,803 113% 12%

Grand Total for CHAI  $           189,840   $       20,210  $      22,803 113% 12%

       
       

TREAT Asia Annual Plan  Q1 Plan   Q1 Act  Q1 % A% 

AIDS Care Unit  $            57,532   $       33,651  $      27,317 81% 47%

Research Unit  $            15,000   $         3,750  $              -  0% 0%

Total NCHADS  $            72,532   $       37,401  $      27,317 73% 38%

Grand Total for 
TREAT Asia  $            72,532   $       37,401  $      27,317 73% 38%

       
       

UNSW/CTAP Annual Plan  Q1 Plan   Q1 Act  Q1 % A% 

Research Unit  $           260,000  $       65,000  $      45,787 70% 18%

Admin & Finance  $            16,440   $         4,110  $              -  0% 0%

Grand Total for 
UNSW/CTAP  $           276,440   $       69,110  $      45,787 66% 17%
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Table 3: Summary Expenditures for Provinces  

Total Expenditure in Q1 
Province 

DFID GFATM EUROPAID CDC AHF Total 

1 BMC       $ 33,581    $       33,581 

2 BTB  $         4,195        $         4,195 

3 KCM  $         4,908   $     1,518        $         6,426 

4 KCN  $         5,004   $     2,490        $         7,494 

5 KDL  $         7,258   $     2,755        $       10,013 

6 KEP  $         4,607           $         4,607 

7 KPT  $         5,126   $     2,906      $   1,725   $         9,757 

8 KTM  $         5,863   $     3,484      $      957   $       10,304 

9 KRT  $         5,114           $         5,114 

10 KSP  $         5,425   $     2,666        $         8,091 

11 KHK  $         7,350           $         7,350 

12 OMC  $         4,148           $         4,148 

13 MDK  $         1,962           $         1,962 

14 PLN  $         2,510   $        941        $         3,451 

15 PNP  $            823   $     3,367        $         4,190 

16 PST  $         1,795   $     1,613  $      1,225      $         4,633 

17 PVG  $         6,357   $     2,255        $         8,612 

18 PVH  $         2,599           $         2,599 

19 RTK  $         4,104           $         4,104 

20 SRP  $         4,488   $     3,182        $         7,670 

21 SHV  $         1,668   $     3,755        $         5,423 

22 STG  $         4,281         $      773   $         5,054 

23 SVR  $         2,579   $     2,898        $         5,477 

24 TKV   $         4,802   $     4,898  $      2,969      $       12,669 
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Table 4: Summary Expenditures for Provinces supported by DFID 
 

Provinces Y Plan Q1 Plan Q1 Actual Q1% A% 

1 BTB   $    29,778 $      6,453 $     4,195 65% 14%

2 KCM $   19,947 $      5,033 $      4,908 98% 25%

3 KCN $   22,218 $      5,596 $     5,004 89% 23%

4 KDL $   29,442 $      7,324 $      7,258 99% 25%

5 KEP $   17,578 $      5,771 $     4,607 80% 26%

6 KPT $   24,898 $      5,752 $     5,126 89% 21%

7 KTM $   25,530 $      6,178 $     5,863 95% 23%

8 KRT $   22,973 $      5,316 $     5,114 96% 22%

9 KSP $   19,738 $        ,251 $     5,425 87% 27%

10 KHK $   34,854 $    10,255 $     7,350 72% 21%

11 OMC $   21,832 $       6,905 $     4,148 60% 19%

12 MDK $   14,046 $       3,173 $     1,962 62% 14%

13 PLN $   10,230 $       3,055 $     2,510 82% 25%

14 PNP $   14,567 $       1,767 $       823 47% 6%

15 PST $    9,064 $       2,562 $    1,795 70% 20%

16 PVG $   33,337 $       5,571 $    6,357 114% 19%

17 PVH $   16,464 $       3,091 $    2,599 84% 16%

18 RTK $   16,676 $       2,597 $     4,104 158% 25%

19 SRP $   22,736 $       5,883 $     4,488 76% 20%

20 SHV $   14,484 $       3,080 $     1,668 54% 12%

21 STG $   15,661 $       3,839 $     4,281 112% 27%

22 SVR $   17,664 $       6,303 $     2,579 41% 15%

23 TKV  $   22,152 $       5,161 $      4,802 93% 22%

Total $ 475,868 $   116,916 $    96,966 83% 20%
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Table 5: Summary Expenditures for Provinces supported by GFATM-R2-II 
 

  Provinces  Y Plan Q1 Plan  Q1 Actual Q1 % A% 

1 KCN $  12,630 $   2,872 $   2,490 87% 20% 

2 KTM $  10,966 $   3,804 $   3,484 92% 32% 

3 KPT $  13,790 $   3,447 $   2,906 84% 21% 

4 KDL $  13,500 $   3,375 $   2,755 82% 20% 

5 KSP $  13,781 $   2,700 $   2,666 99% 19% 

6 PVG $  14,525 $   3,792 $   2,255 59% 16% 

7 SRP $  13,996 $   3,499 $   3,182 91% 23% 

8 SVR $  13,280 $   3,252 $   2,898 89% 22% 

Total $106,468 $ 26,741 $ 22,636 85% 21% 

 
 
 

Table 6: Summary Expenditures for Provinces supported by GFATM-R4-II 
 

  Provinces  Y Plan Q1 Plan  Q1 Actual Q1 % A% 

1 KCM $       8,659 $     3,333 $         1,518 46% 18% 

2 PLN $       4,305 $      1,074 $           941 88% 22% 

3 PNP $       9,304 $       4,112 $       3,367 82% 36% 

4 PST $        4,221 $      1,478 $         1,613 109% 38% 

5 SHV $     12,704 $     5,338 $       3,755 70% 30% 

6 TKV $      14,271 $     5,068 $       4,898 97% 34% 

Total $      53,464 $   20,403 $     16,092 79% 30% 
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Table7: Summary Expenditures for Provinces supported by EUROPAID 
 

  Provinces  Annual Q1 Plan Q1 Actual Q1% A % 

1 OD SPM  
/ PST  $             8,068   $              2,194   $               1,225  56% 15% 

2 OD Kirivong 
 /TKV  $           8,899   $              1,589  $              921 58% 10% 

3 
OD Ang 
Roka 
/TKV 

 $           8,151   $              2,870   $              2,048  71% 25% 

Total  $           25,118   $            6,653   $            4,194 63% 17% 

 
 

Table 8: Summary Expenditures for Provinces supported by CDC 
 

Province  Annual Q1 Plan Q1 Actual Q1% A % 

BMC  $        128,572   $          33,441   $          33,581  100% 26% 

 
 

 
Table 9: Summary Expenditures for Provinces supported by AHF 
 

  Provinces  Annual Q1 Plan Q1 Actual Q1% A % 

1 KTM  $             6,020   $              1,830   $               957  52% 16% 

2 KPT  $           9,220  $              1,875  $              1,725 92% 19% 

3 STG  $           5,742   $              2,065   $              773  37% 13% 

Total  $           20,982  $            5,770   $            3,455 60% 16% 
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